


Status Report to T10 by Gary S Robinson, IR

1.	1.25.13.11.13	SMC	14776-351	S5	<i>FDIS out for ballot, some editing problems still exist</i>
2.	1.25.13.11.17	MMC-2	14776-362	S5	<i>some editing problems still exist</i>
3.	1.25.13.11.18	FCP-2	14776-222	S7	<i>IS Published</i>
4.	1.25.13.11.19	SAM-2	14776-412	S6	<i>Ready for publication</i>
5.	1.25.13.11.22	SES-2	14776-371	S2	<i>Waiting for text</i>
6.	1.25.13.11.27	SPC-2	14776-452	S6	<i>FDIS approved, ready for publication</i>
7.	1.25.13.11.31	SBC-2	14776-322	S3	<i>T10 approved ballot FCD 25 N 1045</i>
8.	1.25.13.11.35	SPI-5	14776-115	S7	<i>Published .IS</i>
9.	1.25.13.11.36	SAS	14776-150	S7	<i>Published .IS</i>
10.	1.25.13.11.37	SSM-2	14776-132	S2	<i>Need FCD text and PDF.</i>
11.	1.25.13.11.38	PIP	14776-121	S2	<i>Need FCD text and PDF.</i>
12.	1.25.13.11.39	SBP-3	14776-233	S2	<i>NWIP approved need text</i>
13.	1.25.13.11.45	SAM-3	14776-413	S2	<i>NWIP Approved need text</i>
14.	1.25.13.11.nn	SAS-1.1	14776-151	S1	<i>NWIP approved, need text</i>
15.	1.25.13.18	ATA/ATAPI-7		S2	<i>NWIP Approved, ISO text sent to JTC1 TAG.</i>

JTC1 Timeline



STEP	1	2	3	4	5	6	7
Stage	NWIP	Convert to ISO	FCD	Edit/DoC	FDIS	Edit/DoC	Publish
Ballot time	2Months		4Months		2Months		
IEC	10	20	40		50	60	60.60