

Status Report to T10 by Gary S Robinson, IR


| | | | | | |
|-----|---------------|-------------|-----------|----|---|
| 1. | 1.25.13.11.13 | SMC | 14776-351 | S5 | <i>FDIS out for ballot</i> |
| 2. | 1.25.13.11.17 | MMC-2 | 14776-362 | S5 | <i>some editing problems still exist</i> |
| 3. | 1.25.13.11.18 | FCP-2 | 14776-222 | S7 | <i>IS Published</i> |
| 4. | 1.25.13.11.19 | SAM-2 | 14776-412 | S6 | <i>Ready for publication</i> |
| 5. | 1.25.13.11.22 | SES-2 | 14776-371 | S2 | <i>Waiting for text</i> |
| 6. | 1.25.13.11.27 | SPC-2 | 14776-452 | S6 | <i>FDIS approved, ready for publication</i> |
| 7. | 1.25.13.11.33 | SPC-3 | 14776-453 | S1 | <i>NWIP Motion required, FCD text available</i> |
| 8. | 1.25.13.11.31 | SBC-2 | 14776-322 | S5 | <i>FDIS vote is started Deadline is 2006-01-04. Need Motion to approve FDIS</i> |
| 9. | 1.25.13.11.35 | SPI-5 | 14776-115 | S7 | <i>Published .IS</i> |
| 10. | 1.25.13.11.36 | SAS | 14776-150 | S7 | <i>Published .IS</i> |
| 11. | 1.25.13.11.37 | SSM-2 | 14776-132 | S2 | <i>Need FCD text and PDF.</i> |
| 12. | 1.25.13.11.38 | PIP | 14776-121 | S2 | <i>Need FCD text and PDF.</i> |
| 13. | 1.25.13.11.39 | SBP-3 | 14776-233 | S2 | <i>NWIP approved need text</i> |
| 14. | 1.25.13.11.45 | SAM-3 | 14776-413 | S2 | <i>NWIP Approved need text</i> |
| 15. | 1.25.13.11.nn | SAS-1.1 | 14776-151 | S1 | <i>NWIP approved, in ANSI Public Review, need text</i> |
| 16. | 1.25.13.18 | ATA/ATAPI-7 | | S2 | <i>NWIP Approved, ISO text sent to JTC1 TAG. NEED help with ISO text.</i> |

MOTIONS:

MOTION 1: T10 recommends that the SC25 TAG contribute a NWIP to SC25 for SPC-3 as project 1.25.13.11.33, 14776-453, to mark YES on each of the 6 questions, define Gary S Robinson as Project Editor in question 4, normal standard development track is proposed in question 7, and when the NWIP ballot is available; to vote Approve.

MOTION 2: T10 has reviewed the FDIS, 1.25.13.11.31 SBC-2 14776-322, and recommends that the JTC1 TAG vote to approve said FDIS.

JTC1 Timeline



| STEP | 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|-----------------------|---------------|-----------------------|---------------|--------------|---------------|--------------|---------|
| Stage | NWIP | Conve rt to ISO | FCD | Edit/ DoC | FDIS | Edit/ DoC | Publish |
| Ballot time IEC | 2Months 10 | 20 | 4Months 40 | | 2Months 50 | 60 | 60.60 |