

**Status Report to T10 by Gary S Robinson, IR**

1.	1.25.13.11.13	SMC	14776-351	S5	<i>FDIS out for ballot</i>
2.	1.25.13.11.17	MMC-2	14776-362	S5	<i>Ready for publishing</i>
3.	1.25.13.11.18	FCP-2	14776-222	S7	<i>IS Published</i>
4.	1.25.13.11.19	SAM-2	14776-412	S6	<i>Ready for publication, but questions about editing need to be solved</i>
5.	1.25.13.11.22	SES-2	14776-371	S2	<i>Waiting for text</i>
6.	1.25.13.11.27	SPC-2	14776-452	S6	<i>FDIS approved, ready for publication</i>
7.	1.25.13.11.33	SPC-3	14776-453	S1	<i>NWIP sent ???, FCD text available</i>
8.	1.25.13.11.31	SBC-2	14776-322	S5	<i>FDIS approved, waiting for publication</i>
9.	1.25.13.11.35	SPI-5	14776-115	S7	<i>Published .IS</i>
10.	1.25.13.11.36	SAS	14776-150	S7	<i>Published .IS</i>
11.	1.25.13.11.37	SSM-2	14776-132	S2	<i>Need Motion to remove from SC25 Program of Work.</i>
12.	1.25.13.11.38	PIP	14776-121	S2	<i>FCD text sent.</i>
13.	1.25.13.11.39	SBP-3	14776-233	S2	<i>NWIP approved need text</i>
14.	1.25.13.11.45	SAM-3	14776-413	S2	<i>In FCD ballot, 25n1137, close 2006-05-10</i>
15.	1.25.13.11.nn	SAS-1.1	14776-151	S1	<i>NWIP approved, in ANSI Public Review, need text</i>
16.	1.25.13.11.nn	FCP-3	14776-223	S7	<i>Approve NWIP</i>
17.	1.25.13.18	ATA/ATAPI-7		S2	<i>NWIP Approved, ISO text sent to JTC1 TAG. NEED help with ISO text, still waiting.</i>


**MOTIONS:**

**MOTION 1:** T10 recommends that the SC25 TAG contribute a NWIP to SC25 for FCP-3, T10/06-045r1, as project 1.25.13.11.nn, 14776-223, to mark YES on each of the 6 questions, define Gary S Robinson as Project Editor in question 4, normal standard development track is proposed in question 7, and when the NWIP ballot is available; to vote Approve.

**MOTION 2:** T10 recommends that the SC25 TAG request SC25 to remove project 1.25.13.11.37, SCSI Signal Modeling, SSM-214776-132 from it Program of Work.

**MOTION 3:** T10 recommends that the SC25 TAG vote to approve 25N 1137, FCD ISO/IEC 14776-413 Information technology Small Computer System Interface Part 413: SCSI Architecture Model 3 (SAM-3).

JTC1 Timeline



STEP	1	2	3	4	5	6	7
Stage	NWIP	Convert to ISO	FCD	Edit/DoC	FDIS	Edit/DoC	Publish
Ballot time IEC	2Months 10	20	4Months 40		2Months 50	60	60.60