

Status Report to T10 by Gary S Robinson, IR

1. 1.25.13.11.13 SMC 14776-351 S5 *FDIS out for ballot*
2. 1.25.13.11.19 SAM-2 14776-412 S6 *Ready for publication, waiting for SC25 Sec'y*
3. 1.25.13.11.22 SES-2 14776-371 S2 *Waiting for text*
4. 1.25.13.11.31 SBC-2 14776-322 S6 *FDIS approved, waiting for publication*
5. 1.25.13.11.33 SPC-3 14776-453 S1 *NWIP in ballot, FCD text available*
6. 1.25.13.11.37 SSM-2 14776-132 S0 *Voted to remove from SC25 Program of Work.*
7. 1.25.13.11.38 PIP 14776-121 S2 *In FCD ballot, US voted approve*
8. 1.25.13.11.39 SBP-3 14776-233 S2 *Voted to remove from SC25 Program of Work*
9. 1.25.13.11.45 SAM-3 14776-413 S5 *US approved FDIS*
10. 1.25.13.11.46 SAS-1.1 14776-151 S1 *NWIP approved, need text*
11. 1.25.13.11.47 FCP-3 14776-223 S1 *NWIP sent to SC25 SC 25 N 1183:and approved by T10, ballot end 8/18/2006*
12. 1.25.13.18 ATA/ATAPI-7 27439 S2/3 *NWIP Approved, in FCD ballot, USA needs to vote. This is volume 1 of 3. , need ISO text of volumes 2 and 3*
13. 1.25.13.10.14 RL 24740 S3 *Responsive Link, in FCD ballot, USA voted Approve*

STEP	1	2	3	4	5	6	7
Stage	NWIP	Convert to ISO	FCD	Edit/ DoC	FDIS	Edit/ DoC	Publish
Ballot time IEC	2Months 10	20	4Months 40		2Months 50	60	60.60