

Proj Name	Cur Rev	BSR Number	Proj Numb	Current Status	Current Action	Target Date	SC25/ WG4 Proj	SC25/ WG4 Doc	ISO CD/DIS	ISO Status	TG Proj Prop #
PROJECT PROPOSALS											
SCSI3 MMC				At OMC	To X3 LB	Mar 94					94-036
SCSI3 SCC				At OMC	To X3 LB	Mar 94					94-035
SCSI3 SSP				At X3	X3 LB	DEC 93					93-061r 2
DEVELOPMENT PHASE											
ATA Extns	1		948D	In dev.	To X3	MAY 94					91-104
CAM-2	n/a		990D	In dev.	To X3	JUL 94					92-154
DADI	n/a		964D	In dev.	To X3	Dec 94					91-108
SCSI CAM	4	X3.232	792D	At X3T10	Res 1PR Cmmt	May 94					90-057
SCSI3 SAM	12		994D	T9.2 LB	Res LB cmnts	Mar 94					92-104
SCSI3 SBC	n/a		996D	In dev.	To X3	JUL 94					92-106
SCSI3 SBP	14		992D	T9.2 LB	Res LB cmnts	Mar 94					92-102
SCSI3 SGC	n/a		998D	In dev	To X3	JUL 94					92-108
SCSI3 SIP	3		856D	In dev.	To X3	MAR 94					90-171
SCSI3 SMC	1		999D	In dev.	To X3	JUL 94					92-109
SCSI3 SPC	n/a		995D	In dev.	To X3	JUL 94					92-105
SCSI3 SSC	n/a		997D	In dev.	To X3	JUL 94					92-107
T10 APPROVAL PHASE											
SCSI3 FCP	8		993D	T10 LB	Close LB	9 Mar 94					92-103
SCSI3 GPP	7		991D	T10 Aprvl	Revise SD3	Mar 94					92-101
X3 APPROVAL PHASE											
AT Attach	4a	X3.221	791D	At X3	Start X3LB	Jan 94					90-058
SCSI TIB			817D	On hold	X3 aprvl						90-153
SCSI3 SPI	12b		855D	At X3	End 1PR	26 Feb 94					90-105
PUBLICATION PHASE											
SCSI-2	10L	X3.131	375R	To BSR	BSR Aprvl	DEC 93	10.13 N568		DIS 9316-1	DP LB Closed	
STANDARD PUBLISHED											
ESDI	3a	X3.170	587D	X3.170-1990/ X3.170a-1991	5yr rev due:		10.12		ISO 10222	Edit&Publish	86-062
Flex Rev.		X3.80	52R	X3.80-1988	End 1PR to replace w/ ISO 9315	13 FEB 94	10.01 N363		ISO 9315:1989		
SMD-E		X3.91	53RF	X3.91M-1987	BSR Reaffirm	SEP 92	10.03 N314		DIS 9324	Res. LB	
TAPE SCTD		X3.146	378M	X3.146-1986[R1992]	Reaf'd 6/92		10.05 N352		ISO 9317	Motion to withdraw	
STANDARD WITHDRAWN/REPLACED											
SCSI	17B	X3.131	375D	X3.131-1986	Replace with SCSI-2		10.04 N392		ISO 9316:1989		

X3T10 Project Status Summary Abbreviation Key:

X3 = Accredited Standards Committee X3	comp. = completion	cur. = current
OMC = Operational Management Committee	res. = resolving	rev. = revision
BSR = Board of Standards Review (of ANSI)	LB = Letter Ballot	no. = number
WG4 = Working Group 4 of ISO/IEC JTC 1/SC 25	pub. = published	ng. = negative
ISO = International Standards Organization	aprvl. = approval	prep. = preparation
1PR = 1st Public Review (4 mo.)	dev. = development	cmt. = comment
2PR = 2nd Public Review (2 mo.)	SD3 = Project Proposal	prj. = project
TBD = Schedule under revision	T10 = Technical Committee X3T10	for. = forward
	.1 = Task Group X3T10.1	doc. = document
	CD = Committee Draft (ISO)	TG = Task Group
	DIS = Draft International Standard	Doc. = Document
	NP = New Project	
	IS = International Standard	