

X3T10 Project Status Summary -- Mar 31, 1994
 (See the abbreviation key at the end)

Proj Name	Cur Rev	BSR Number	Proj Numb	Current Status	Current Action	Target Date	SC25/ WG4 Proj	SC25/ WG4 Doc	ISO CD/DIS	ISO Status	TG Proj Prop #
PROJECT PROPOSALS											
SCSI3 MMC				at OMC	to X3 LB	Mar 94					94-036
SCSI3 SCC				at OMC	to X3 LB	Mar 94					94-035
SCSI3 SSP				at OMC	to X3 LB	Mar 94					93-061r2
DEVELOPMENT PHASE											
ATA-2	1		948D	in development	to X3	Sep 94					91-104
CAM-2	n/a		990D	in development	to X3	Jan 95					92-154
DADI	n/a		964D	in development	to X3	TBD					91-108
SCSI CAM	4	X3.232	792D	at X3T10	res 1PR cmnt	May 94					90-057
SCSI3 SAM	12		994D	T10 LB fwd for 1PR	close LB	12 May 94					92-104
SCSI3 SBC	n/a		996D	in development	to X3	Nov 94					92-106
SCSI3 SBP	14		992D	T10 LB fwd for 1PR	close LB	12 May 94					92-102
SCSI3 SGC	n/a		998D	in development	to X3	Nov 94					92-108
SCSI3 SIP	3		856D	in development	to X3	Nov 94					90-171
SCSI3 SMC	1		999D	in development	to X3	Nov 94					92-109
SCSI3 SPC	n/a		995D	in development	to X3	Nov 94					92-105
SCSI3 SSC	n/a		997D	in development	to X3	Nov 94					92-107
SSA-PH			989D	in development	to T10	Jul 94					
T10 APPROVAL PHASE											
SCSI3 FCP	8		993D	T10 LB	res LB cmnts	May 94					92-103
SCSI3 GPP	7		991D	change to Tech Report	revise SD3	May 94					92-101
X3 APPROVAL PHASE											
AT Attach	4a	X3.221	791D	at X3	end X3LB	30 Mar 94					90-058
SCSI TIB			817D	on hold	X3 aprvl						90-153
SCSI3 SPI	12b	X3.253	855D	at T10	res 1PR cmnt	May 94					90-105
PUBLICATION PHASE											
SCSI-2	10L	X3.131	375R	X3.131-1994	publish	May 94	10.13	N568	DIS 9316-1	DP LB Closed	
STANDARD PUBLISHED											
ESDI	3a	X3.170	587D	X3.170-1990/ X3.170a-1991	5yr rev due: rec X3 reaf	Mar 94	10.12		ISO 10222	Edit&Publish	86-062
Flex Rev.		X3.80	52R	X3.80-1988	X3 LB to replace w/ ISO 9315	20 Apr 94	10.01	N363	ISO 9315:1989		
SMD-E		X3.91	53RF	X3.91M-1987 [R1992]	reaf'd 10/12/92		10.03	N314	DIS 9324	Res. LB	
TAPE SCTD		X3.146	378M	X3.146-1986[R1992]	reaf'd 6/92		10.05	N352	ISO 9317	Motion to withdraw	
STANDARD WITHDRAWN/REPLACED											
SCSI	17B	X3.131	375D	X3.131-1986	replaced with SCSI-2		10.04	N392	ISO 9316:1989		

X3T10 Project Status Summary Abbreviation Key:

X3	= Accredited Standards Committee X3	comp	= completion	cur	= current
OMC	= Operational Management Committee	res	= resolve/resolving	rev	= revision
BSR	= Board of Standards Review (of ANSI)	LB	= Letter Ballot	#	= number
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	pub	= published	ng	= negative
ISO	= International Standards Organization	aprvl	= approval	prep	= preparation
1PR	= 1st Public Review (4 mo.)	dev	= development	cmt	= comment
2PR	= 2nd Public Review (2 mo.)	SD3	= Project Proposal	prj	= project
TBD	= Schedule under revision	T10	= Technical Committee X3T10	fwd	= forward
		.1	= Task Group X3T10.1	doc	= document
		CD	= Committee Draft (ISO)	TG	= Task Group
		DIS	= Draft International Standard	rec	= recommend
		NP	= New Project	reaf	= reaffirm
		IS	= International Standard	w/dw	= withdraw
				rvis	= revise