

X3T10 Project Status Summary -- Jun 1, 1994
 (See the abbreviation key at the end)

Proj Name	Cur Rev	BSR Number	Proj Number	Current Status	Current Action	Target Date	SC25/ WG4 Proj	SC25/ WG4 Doc	ISO CD/DIS	ISO Status	Proj #
Fast-20				PROJECT PROPOSALS At OMC	To X3	Jul 94					94-060 r2
ATA-2	2c		948D	in development	to X3	Sep 94					91-104
CAM-2	n/a		990D	in development	to X3	Jan 95					92-154
DADI	n/a		964D	in development	to X3	TBD					91-108
SCSI CAM	8	X3.232	792D	at X3T10	res LPR cmnt	Jul 94					90-057
SCSI3 GPP	8		991D	charge to Tech Report	revise SD3	Jul 94					92-101
SCSI3 MMC			1048D	in development	to X3	Dec 94					94-036
SCSI3 SBC	n/a		996D	in development	to X3	Nov 94					92-106
SCSI3 SCC			1047D	in development	to X3	Jul 95					94-035
SCSI3 SGC	n/a		998D	in development	to X3	Nov 94					92-108
SCSI3 SLP	3		856D	in development	to X3	Nov 94					90-171
SCSI3 SMC	1		999D	in development	to X3	Nov 94					92-109
SCSI3 SPC	1		995D	in development	to X3	Nov 94					92-105
SCSI3 SSC	1		997D	in development	to X3	Nov 94					92-107
SCSI3 SSP			1051D	in development	to X3	Dec 94					94-097 r0
SSA-PH			989D	in development	to T10	Jul 94					
SCSI3 FCP	9		993D	T10 APPROVAL PHASE T10 LB ng cmnts	res LB cmnts	Jul 94					92-103
SCSI3 SAM	14		994D	T10 LB ng cmnts	res ng cmnts	Jul 94					92-104
SCSI3 SBP	16		992D	T10 LB ng cmnts	res ng cmnts	Jul 94					92-102
SCSI TIB			817D	X3 APPROVAL PHASE on hold	X3 aprvl						90-153
SCSI3 SPI	12c	X3.253	855D	at T10	res LPR cmnt	Sep 94					90-105
AT Attach	4a	X3.221	791D	at BSR	BSR aprvl	12 May 94					90-058
SCSI-2	10L	X3.131	375M	X3.131-1994	publish	Jul 94	10.13	N568	DIS 9316-1	DP LB Closed	
ESDI	3a	X3.170	587RF	STANDARD PUBLISHED X3.170-1990/ X3.170a-1991	5yr rev due: End reaf LPR	12 Jul 94	10.12		ISO 10222	Edit&Publish	86-062
Flex Rev.		X3.80	52M	X3.80-1988	ANSI BSR vote to replace w/ ISO 9315:1989	Jun 94	10.01	N363	ISO 9315:1989		
SMD-E		X3.91	53RF	X3.91M-1987 [R1992]	reaf/d		10.03	N314	DIS 9324	Res. LB	
TAPE SCTD		X3.146	378M	X3.146-1986[R1992]	10/12/92 reaf'd 6/92		10.05	N352	ISO 9317	Motion to withdraw	
SCSI	17B	X3.131	375D	STANDARD WITHDRAWN/REPLACED X3.131-1986	replaced with SCSI-2		10.04	N392	ISO 9316:1989		

X3T10 Project Status Summary Abbreviation Key:

X3	= Accredited Standards Committee X3	comp	= completion	cur	= current
OMC	= Operational Management Committee	res	= resolve/resolving	rev	= revision
BSR	= Board of Standards Review (of ANSI)	LB	= Letter Ballot	#	= number
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	pub	= published	ng	= negative
ISO	= International Standards Organization	aprvl	= approval	prep	= preparation
1PR	= 1st Public Review (4 mo.)	dev	= development	cmnts	= comments
2PR	= 2nd Public Review (2 mo.)	SD3	= Project Proposal	prj	= project
TBD	= Schedule under revision	T10	= Technical Committee X3T10	fld	= forward
		.1	= Task Group X3T10.1	doc	= document
		CD	= Committee Draft (ISO)	TG	= Task Group
		DIS	= Draft International Standard	rec	= recommend
		NP	= New Project	reaf	= reaffirm
		IS	= International Standard	w/dw	= withdraw
				rvis	= revise