

X3T10 Project Status Summary -- Aug 2, 1994
(See the abbreviation key at the end)

Project	TG	Cur Rev	BSR Number	Proj Number	Current Status	Current Action	Target Date	SC25/ WG4 Proj Doc	ISO CD/DIS	ISO Status	Proj Prop #
PROJECT PROPOSALS											
Fast-20					At X3	Close X3 LB	26 Aug 94				94-060 r2
DEVELOPMENT PHASE											
ATA-2		2f		9480	in development	to X3	Nov 94				91-104
CAM-2		n/a		9900	in development	to X3	Jul 95				92-154
DADI		n/a		9640	Need editor	to X3	TBD				91-108
SCSI CAM		8	X3.232	7920	at X3T10	res IPR cmnt	Sep 94				90-057
SCSI3 GPP		8		9910	TR SD3 at OMC	to X3	Sep 94				92-101
SCSI3 MMC		0		10480	in development	to X3	Dec 94				94-036
SCSI3 SBC		n/a		9960	in development	to X3	Nov 94				92-106
SCSI3 SCC				10470	in development	to X3	Jul 95				94-035
SCSI3 SOC		n/a		9980	Need editor	to X3	TBD				92-108
SCSI3 SIP		3		8560	in development	to X3	Mar 95				90-171
SCSI3 SMC		1		9990	in development	to X3	Nov 94				92-109
SCSI3 SPC		1		9950	in development	to X3	Nov 94				92-105
SCSI3 SSC		1		9970	in development	to X3	Nov 94				92-107
SCSI3 SSP		1		10510	in development	to X3	Dec 94				94-097 r0
SSA-PH		1		9890	in development	to T10	Nov 94				
T10 APPROVAL PHASE											
SCSI3 FCP		9		9930	T10 LB ng cmnts	res LB cmnts	Sep 94				92-103
SCSI3 SAM		14		9940	T10 LB ng cmnts	res ng cmnts	Sep 94				92-104
SCSI3 SBP		16		9920	T10 LB ng cmnts	res ng cmnts	Sep 94				92-102
X3 APPROVAL PHASE											
SCSI TIB		12c	X3.253	8550	on hold	X3 aprvl					90-153
SCSI3 SPI					at T10	res IPR cmnt	Sep 94				90-105
PUBLICATION PHASE											
AT Attach		4a	X3.221	7910	X3.221-1994	publish	Aug 94				90-058
SCSI-2		10L	X3.131	375M	X3.131-1994	publish	Aug 94	10.13 N568	DIS 9316-1	DP LB Closed	
STANDARD PUBLISHED											
ESDI		3a	X3.170	587RF	X3.170-1990/	5yr rev due:					86-062
Flex Rev.			X3.80	52M	ANSI/ISO/IEC	End reaf IPR	12 Jul 94	10.12	ISO 10222	Edit&Publish	
					X3.170a-1991	1998		10.01 N363	ISO 9315:1989		
					ANSI/ISO/IEC						
					9315:1994						
SMD-E			X3.91	53RF	X3.91M-1987 [R1992]	1996		10.03 N314	DIS 9324	Res. LB	
TAPE SCTD			X3.146	378M	X3.146-1986[R1992]	1996		10.05 N352	ISO 9317	Motion to withdraw	

X3T10 Project Status Summary Abbreviation Key:

- X3 = Accredited Standards Committee X3
- OMC = Operational Management Committee
- BSR = Board of Standards Review (of ANSI)
- WG4 = Working Group 4 of ISO/IEC JTC 1/SC 25
- ISO = International Standards Organization
- 1PR = 1st Public Review (4 mo.)
- 2PR = 2nd Public Review (2 mo.)
- TBD = Schedule under revision
- comp = completion
- res = resolve/resolving
- LB = Letter Ballot
- pub = published
- dev = development
- SD3 = Project Proposal
- T10 = Technical Committee X3T10
- .1 = Task Group X3T10.1
- CD = Committee Draft (ISO)
- DIS = Draft International Standard
- NP = New Project
- IS = International Standard
- cur = current
- rev = revision
- # = number
- ng = negative
- prep = preparation
- cmnts = comments
- prj = project
- trwd = forward
- doc = document
- TG = Task Group
- rec = recommend
- reaf = reaffirm
- w/dw = withdraw
- rvis = revise