

X3T10 Project Status Summary -- Sep 21, 1994
 (See the abbreviation key at the end)

Project	Cur TG Rev	BSR Number	Proj Numb	Current Status	Current Action	Target Date	SC25/ WG4 Proj	SC25/ WG4 Doc	ISO CD/DIS	ISO Status	Proj Prop #
PROJECT PROPOSALS											
DEVELOPMENT PHASE											
ATA-2	2g		948D	in development	to X3	Nov 94					91-104
CAM-2	n/a		990D	in development	to X3	Jul 95					92-154
DADI	n/a		964D	Need editor	to X3	TBD					91-108
Fast-20			1071D	In development	To X3	Nov 95					94-060 r2
SCSI CAM	9	X3.232	792D	at X3T10	Fwd to 2PR	Nov 94					90-057
SCSI 3 GPP	8		991D	TR SD3 at OMC	to X3 LB	Sep 94					92-101
SCSI 3 MMC	1		1048D	in development	to X3	Jan 95					94-036
SCSI 3 SBC	n/a		996D	in development	to X3	Nov 95					92-106
SCSI 3 SCC			1047D	T10 LB	Fwd for 1PR	Nov 94					94-035
SCSI 3 SGC	n/a		998D	Need editor	to X3	TBD					92-108
SCSI 3 SIP	3		856D	in development	to X3	Mar 95					90-171
SCSI 3 SMC	1		999D	in development	to X3	Nov 94					92-109
SCSI 3 SPC	2		995D	in development	to X3	Nov 94					92-105
SCSI 3 SSC	1		997D	in development	to X3	Nov 94					92-107
SCSI 3 SSP	1		1051D	in development	to X3	Dec 94					94-097
SSA-PH	1		989D	in development	to T10	Nov 94					
T10 APPROVAL PHASE											
X3 APPROVAL PHASE											
SCSI TIB			817D	on hold	X3 aprvl						90-153
SCSI 3 FCP	10		993D	T10 fwd'd 9/94	To 1PR	Dec 94					92-103
SCSI 3 SAM	16		994D	T10 fwd'd 9/94	To 1PR	Dec 94					92-104
SCSI 3 SBP	19		992D	T10 fwd'd 9/94	To 1PR	Dec 94					92-102
SCSI 3 SPI	14	X3.253	855D	at T10	fwd to 2PR	Nov 94					90-105
PUBLICATION PHASE											
STANDARD PUBLISHED											
AT Attach	4c	X3.221	791D	X3.221-1994	5yr rev due:						90-058
ESDI	3a	X3.170	587RF	X3.170-1990/ X3.170a-1991	End reaf 1PR	12 Jul 94	10.12		ISO 10222	Edi t&Publi sh	86-062
Flex Rev.		X3.80	52M	ANSI/ISO/IEC 9315: [1994]	1998		10.01	N363	ISO		
SCSI -2	10L	X3.131	375M	X3.131-1994	1998		10.13	N568	DIS 9316-1	DP LB Cl o sed	
SMD-E		X3.91	53RF	X3.91M-1987 [R1992]	1996		10.03	N314	DIS 9324	Res. LB	
TAPE SCTD		X3.146	378M	X3.146-1986[R1992]	1996		10.05	N352	ISO 9317	Moti on to wi thdraw	

X3T10 Project Status Summary Abbreviation Key:

X3 = Accredited Standards Committee X3	comp = completion	cur = current
OMC = Operational Management Committee	res = resolve/resolving	rev = revision
BSR = Board of Standards Review (of ANSI)	LB = Letter Ballot	# = number
WG4 = Working Group 4 of ISO/IEC JTC 1/SC 25	pub = published	ng = negative
ISO = International Standards Organization	aprvl = approval	prep = preparati on
1PR = 1st Public Review (4 mo.)	dev = development	cmnts = comments
2PR = 2nd Public Review (2 mo.)	SD3 = Project Proposal	prj = project
TBD = Schedule under revision	T10 = Technical Committee X3T10	fwd = forward
	.1 = Task Group X3T10.1	doc = document
	CD = Committee Draft (ISO)	TG = Task Group
	DIS = Draft International Std	rec = recommend
	NP = New Project	reaf = reaffi rm
	IS = International Standard	w/dw = wi thdraw
		rvi s = revi se