

X3T10 Project Status Summary -- Mar 23, 1995
(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Current Status	Current Action	Target Date	Dist. in Mailing	Mail Rev.	Mail Pages	Curr Rev.	Editor
PROJECT PROPOSALS										
DEVELOPMENT										
ATA-3		2008-D	in development	To X3	Dec 95	SY-95-02	0	147	0	Pete McLean
ATAPI		1120-D	in development	To X3	Dec 95				n/a	Tom Hanan
CAM-3		0990-D	in development	to X3	Jul 95				n/a	Bill Dallas
DADI		0964-D	T10 rec w/d proj	at OMC	Mar 95				n/a	none
SCSI3 MMC		1048-D	in development	to X3	Jul 95	SY-95-01	02	81	02	Ron Roberts
SCSI3 SBC		0996-D	in development	to X3	Nov 95	SY-95-02	01	135	01	Rick Tewell
SCSI3 SGC		0998-D	in development	to X3	TBD				n/a	Rick Tewell
SCSI3 SLP		0856-D	in development	To X3	Jul 95	SY-95-01	04	42	04a	Duncan Penman
SCSI3 SMC		0999-D	in development	to X3	May 95	SY-95-02	03	62	03	Erich Oetting
SCSI3 SPC		0995-D	in development	to X3	May 95	SY-95-02	06	154	06	Ralph Weber
SCSI3 SSC		0997-D	in development	to X3	Jul 95	SY-95-01	02a	82	02a	Ted Lappin
SCSI3 SSP		1051-D	in development	to T10	TDB				0	John Scheible
SSA-PH		0989-D	in development	to T10	Sep 95	SY-95A01	03d	65	03d	Larry Lamers
SSA-SCSI2		1121-DT	in development	To X3	Jun 96				4	John Scheible

T10 APPROVAL

X3 APPROVAL

ATA-2		0948-D	At X3	Start 1PR	May 95	SY-95-02	03	130	03	Steve Finch
Fast-20		1071-D	At X3	Start 1PR	May 95	SY-95-02	06	20	06	Larry Lamers
SCSI CAM	X3. 232	0792-D	at 2PR	End 2PR	4 Apr 95	SY-95-02	12	122	12	Bill Dallas
SCSI TIB1		0375-T	TIB1 fwd'd to X3	X3 aprvl	Mar 95	SY-95-01	D	14	D	
SCSI TIB2		0375-T	TIB2 fwd'd to X3	X3 aprvl	Mar 95	SY-95-01	D	14	D	
SCSI3 FCP	X3. 269	0993-D	At 1PR	End 1PR	21 Mar 95	SY-94-05	10	69	10a	Bob Snively
SCSI3 GPP		0991-DT	At X3	Start 1PR	May 95	SY-95-02	09	171	09	Gary Stephens
SCSI3 SAM	X3. 270	0994-D	At 1PR	End 1PR	21 Mar 95	SY-94-05	16	83	16a	Charles Monia
SCSI3 SBP	X3. 268	0992-D	At 1PR	End 1PR	21 Mar 95	SY-94-05	19	60	19a	Ron Roberts
SCSI3 SCC	X3. 276	1047-D	at 1PR	End 1PR	16 May 95	SY-94-06	04	148	04	George Penoki e
SCSI3 SPI	X3. 253	0855-D	at 2PR	End 2PR	4 Apr 95	SY-95-02	15a	90	15a	Larry Lamers

PUBLICATION

PUBLISHED

AT Attach	X3. 221	0791-M	X3. 221-1994	5yr rev due: 1998					04c	Larry Lamers
ESDI	X3. 170	0587-RF	X3. 170-1990[1994]/ X3. 170a-1991[1994]	1998					03a	
Flex Rev.	X3. 80	0052-M	ANSI/ISO/IEC 9315: [1994]	1998						
SCSI-2	X3. 131	0375-M	X3. 131-1994	1998					10L	Larry Lamers
SMD-E	X3. 91	0053-M	X3. 91M-1987 [R1992]	1996						Gene Milligan
TAPE SCTD	X3. 146	0378-M	X3. 146-1986[R1992]	1996						

X3T10 Project Status Summary Abbreviation Key:

X3	= Accredited Standards Committee	X3	comp	= completion	cur	= current
OMC	= Operational Management Committee		res	= resolve/resolving	rev	= revision
BSR	= Board of Standards Review (of ANSI)		LB	= Letter Ballot	#	= number
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25		pub	= published	ng	= negative
ISO	= International Standards Organization		aprvl	= approval	prep	= preparation
1PR	= 1st Public Review (4 mo.)		dev	= development	cmnts	= comments
2PR	= 2nd Public Review (2 mo.)		SD3	= Project Proposal	prj	= project
TBD	= Schedule under revision		T10	= Technical Committee X3T10	fwd	= forward
			.1	= Task Group X3T10.1	doc	= document
			CD	= Committee Draft (ISO)	TG	= Task Group
			DIS	= Draft International Stnd	rec	= recommend
			NP	= New Project	reaf	= reaffirm
			IS	= International Standard	w/dw	= withdraw
					rvis	= revise