

X3T10 Project Status Summary -- Sep 28, 1995
(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Current Status	Current Action	Target Date	Dist. in Mailing	Mail Rev.	Mail Pages	Curr Rev.	Editor
PROJECT PROPOSALS										
ATA+PI		TBD	At OMC	To X3 LB	Nov 95					Pete McLean
EPI		TBD	At X3	Close X3 LB	6 Nov 95					Ham/McGrath
FCP-2		TBD	At X3	Close X3 LB	6 Nov 95					Bob Snively
SPI-2		TBD	At X3	Close X3 LB	6 Nov 95					Ham/Lamers
SSA-PH1		TBD	At X3	Close X3 LB	6 Nov 95	SY-95A04	05a	83	05a	Bill Ham
SSA-PH2		TBD	At X3	Close X3 LB	6 Nov 95					Larry Lamers
SSA-TL2		TBD	At X3	Close X3 LB	6 Nov 95					Larry Lamers
DEVELOPMENT										
ATA-3		2008-D	in development	To X3	Dec 95	SY-95-04	3	159	3	Pete McLean
ATAPI		1120-D	in development	To X3	Dec 95	SY-95-04	0.2	57	0.2	Tom Hanan
CAM-3		0990-D	in development	to X3	Jul 96				n/a	Bill Dallas
SCSI3 MMC		1048-D	in development	to X3	Nov 95	SY-95-02	02		2b	Ron Roberts
SCSI3 SBC		0996-D	in development	to X3	Nov 95	SY-95-03	01	135	01	Rick Tewell
SCSI3 SGC		0998-D	in development	to X3	TBD	SY-95-04	0	35	0	Rick Tewell
SCSI3 SIP		0856-D	in development	To X3	Nov 95	SY-95-04	05	93	05	George Penokie
SCSI3 SMC		0999-D	in development	to X3	Nov 95	SY-95-04	04	62	04	Erich Oetting
SCSI3 SPC		0995-D	in development	to X3	Nov 95	SY-95-03	07	157	07	Ralph Weber
SCSI3 SSC		0997-D	in development	to X3	Nov 95	SY-95-03	03	86	03	Ted Lappin
SSA-S2P		1121-DT	in development	To X3	Jun 96	SY-95A04	03	56	03	John Scheible
SSA-S3P		1051-D	in development	to T10	TDB				0	John Scheible
SSA-TL1		0989-D	in development	to T10	Nov 95	SY-95A04	06	96	06	Larry Lamers
T10 APPROVAL										
X3 APPROVAL										
ATA-2	X3.279	0948-D	T10 aprv ANSI cmnts	To MgtRev	Jan 96	SY-95-02	03	130	03	Steve Finch
Fast-20	X3.277	1071-D	T10 aprv ANSI cmnts	To MgtRev	Nov 95	SY-95-02	06	20	06	Larry Lamers
SCSI CAM	X3.232	0792-D	At X3	Start X3 LB	Sep 95	SY-95-03	12b	117	12b	Bill Dallas
SCSI3 FCP	X3.269	0993-D	To 2PR	Start 2PR	29 Sep 95	SY-95-04	12	74	12	Bob Snively
SCSI3 GPP	TR-16	0991-DT	At 1PR	Close 1PR	14 Nov 95	SY-95-02	09	171	09	Gary Stephens
SCSI3 SAM	X3.270	0994-D	To 2PR	Start 2PR	13 Oct 95	SY-95-04	18	73	18	Charles Monia
SCSI3 SBP	X3.268	0992-D	Res 1PR Cmmts	To X3	Nov 95	SY-95-04	19b	61	19b	Ron Roberts
SCSI3 SCC	X3.276	1047-D	To 2PR	Start 2PR	13 Oct 95	SY-95-04	06	146	06	George Penokie
PUBLICATION										
SCSI3 SPI	X3.253	0855-D	at BSR	BSR Approval	Sep 95	SY-95-02	15a	90	15a	Larry Lamers
PUBLISHED										
AT Attach	X3.221	0791-M	X3.221-1994	5yr rev due:					04c	Larry Lamers
ESDI	X3.170	0587-RF	X3.170-1990[1994]/ X3.170a-1991[1994]	1998					03a	Dal Allan
Flex Rev.	X3.80	0052-M	A/I	1998						
SCSI TIB1		0375-T	Pub by Global	(none)		SY-95-01	D	14	D	George Penokie
SCSI TIB2		0375-T	Pub by Global	(none)		SY-95-01	D	14	D	Ted Lappin
SCSI-2	X3.131	0375-M	X3.131-1994	1998					10L	Larry Lamers
SMD-E	X3.91	0053-M	X3.91M-1987 [R1992]	1996						Gene Milligan
TAPE SCTD	X3.146	0378-M	X3.146-1986[R1992]	1996						

X3T10 Project Status Summary Abbreviation Key:

X3	= Accredited Standards Committee X3	comp	= completion	cur	= current
OMC	= Operational Management Committee	res	= resolve/resolving	rev	= revision
BSR	= Board of Standards Review (of ANSI)	LB	= Letter Ballot	#	= number
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	pub	= published	ng	= negative
ISO	= International Standards Organization	aprvl	= approval	prep	= preparation
MgtRev	= OMC management review	apr	= approve		
1PR	= 1st Public Review (4 mo.)	dev	= development	cmnts	= comments
2PR	= 2nd Public Review (2 mo.)	SD3	= Project Proposal	prj	= project
TBD	= To Be Determined	T10	= Technical Committee X3T10	fwd	= forward
		.1	= Task Group X3T10.1	doc	= document
		CD	= Committee Draft (ISO)	TG	= Task Group
		DIS	= Draft International Standard	rec	= recommend
		NP	= New Project	reaf	= reaffirm
		IS	= International Standard	w/dw	= withdraw
		A/I	= ANSI/ISO/IEC (joint standard)	rvis	= revise