

X3T10 Project Status Summary -- Nov 15, 1995
(See the abbreviation key at the end)

| Proj Name | BSR Number | Proj Number | Current Status | Current Action | Target Date | Dist. in Mailing | Mail Rev. Pages | Mail Curr Rev. | Editor |
|-------------------|------------|-------------|--|----------------|-------------|------------------|-----------------|----------------|----------------|
| PROJECT PROPOSALS | | | | | | | | | |
| ATA+PI | | TBD | At X3 LB | Close LB | Dec 95 | | | | Pete McLean |
| Boot TR | | TBD | At X3 LB | Close LB | Dec 95 | | | | Duncan Penman |
| SAM-2 | | TBD | At OMC | OMC aprvl | Jan 96 | | | | Charles Monia |
| SBP-2 | | TBD | At X3 LB | Close LB | Dec 95 | | | | Ron Roberts |
| DEVELOPMENT | | | | | | | | | |
| ATA-3 | | 2008-D | in development | To X3 | Dec 95 | SY-95-06 06 | ___ 06 | | Pete McLean |
| ATAPI | | 1120-D | in development | To X3 | Dec 95 | SY-95-05 01 | 61 01 | | Tom Hanan |
| CAM-3 | | 0990-D | in development | to X3 | Jul 96 | | n/a | | Bill Dallas |
| EPI | | 1143-DT | in development | To X3 | May 97 | | | | Ham/McGrath |
| FCP-2 | | 1144-D | in development | To X3 | Nov 97 | | | | Bob Snively |
| SCSI3 MMC | | 1048-D | in development | to X3 | Nov 95 | SY-95-05 03 | 98 03 | | Ron Roberts |
| SCSI3 SBC | | 0996-D | in development | to X3 | Nov 95 | SY-95-03 01 | 135 01 | | Rick Tewell |
| SCSI3 SGC | | 0998-D | in development | to X3 | TBD | SY-95-04 0 | 35 0 | | Rick Tewell |
| SCSI3 SIP | | 0856-D | in development | To X3 | Nov 95 | SY-95-06 08 | ___ 08 | | George Penokie |
| SCSI3 SMC | | 0999-D | in development | to X3 | Nov 95 | SY-95-04 04 | 62 04 | | Erich Oetting |
| SCSI3 SPC | | 0995-D | in development | to X3 | Nov 95 | SY-95-05 08 | 146 08 | | Ralph Weber |
| SCSI3 SSC | | 0997-D | in development | to X3 | Nov 95 | SY-95-05 05 | 91 05 | | Ted Lappin |
| SPI-2 | | 1142-D | in development | To X3 | Jul 97 | SY-95-06 3a | ___ 3a | | Ham/Lamers |
| SSA-PH1 | | 1145-D | in development | To X3 | Aug 96 | SY-95A06 07 | ___ 07 | | Bill Ham |
| SSA-PH2 | | 1146-D | in development | To X3 | Apr 97 | | | | Larry Lamers |
| SSA-S2P | | 1121-D | in development | To X3 | Aug 96 | SY-95A06 05 | ___ 05 | | John Scheible |
| SSA-S3P | | 1051-D | in development | to T10 | Apr 97 | | 0 | | John Scheible |
| SSA-TL1 | | 0989-D | in development | to T10 | Aug 96 | SY-95A06 08 | ___ 08 | | Larry Lamers |
| SSA-TL2 | | 1147-D | in development | To X3 | Apr 97 | | | | Larry Lamers |
| T10 APPROVAL | | | | | | | | | |
| X3 APPROVAL | | | | | | | | | |
| ATA-2 | X3. 279 | 0948-D | T10 aprv ANSI edits | To MgtRev | Jan 96 | SY-95-02 03 | 130 03 | | Steve Finch |
| Fast-20 | X3. 277 | 1071-D | At X3 LB | Close LB | Jan 96 | SY-95-02 06 | 20 06 | | Larry Lamers |
| SCSI CAM | X3. 232 | 0792-D | At X3 | Close X3 LB | 17 Nov 95 | SY-95-03 12b | 117 12b | | Bill Dallas |
| SCSI3 FCP | X3. 269 | 0993-D | At 2PR | Close 2PR | 28 Nov 95 | SY-95-04 12 | 74 12 | | Bob Snively |
| SCSI3 GPP | TR-16 | 0991-DT | At 1PR | Close 1PR | 14 Nov 95 | SY-95-02 09 | 171 09 | | Gary Stephens |
| SCSI3 SAM | X3. 270 | 0994-D | At 2PR | Close 2PR | 12 Dec 95 | SY-95-04 18 | 73 18 | | Charles Monia |
| SCSI3 SBP | X3. 268 | 0992-D | At X3 for 2PR | Start 2PR | Dec 95 | SY-95-06 22 | ___ 22 | | Ron Roberts |
| SCSI3 SCC | X3. 276 | 1047-D | At 2PR | Close 2PR | 12 Dec 95 | SY-95-04 06 | 146 06 | | George Penokie |
| PUBLICATION | | | | | | | | | |
| SCSI3 SPI | X3. 253 | 0855-D | BSR aprvd 8/17/95 | Publish | Nov 95 | SY-95-02 15a | 90 15a | | Larry Lamers |
| PUBLISHED | | | | | | | | | |
| AT Attach | X3. 221 | 0791-M | X3. 221-1994 | 5yr rev due: | | | 04c | | Larry Lamers |
| ESDI | X3. 170 | 0587-RF | X3. 170-1990[1994]/ X3. 170a-1991[1994] | 1998 | | | 03a | | Dal Allan |
| Flex Rev. | X3. 80 | 0052-M | A/I 9315: 1989[1994] | 1998 | | | | | |
| SCSI TIB1 | | 0375-T | Pub by Global | (none) | | SY-95-01 D | 14 D | | George Penokie |
| SCSI TIB2 | | 0375-T | Pub by Global | (none) | | SY-95-01 D | 14 D | | Ted Lappin |
| SCSI-2 | X3. 131 | 0375-M | X3. 131-1994 | 1998 | | | 10L | | Larry Lamers |
| SMD-E | X3. 91 | 0053-M | X3. 91M 1987 [R1992] | 1996 | | | | | Gene Milligan |
| TAPE SCTD | X3. 146 | 0378-M | X3. 146-1986[R1992] | 1996 | | | | | |

X3T10 Project Status Summary Abbreviation Key:

| | | | | | |
|--------|--|-------|---------------------------------|-------|---------------|
| X3 | = Accredited Standards Committee X3 | comp | = completion | cur | = current |
| OMC | = Operational Management Committee | res | = resolve/resolving | rev | = revision |
| BSR | = Board of Standards Review (of ANSI) | LB | = Letter Ballot | # | = number |
| WG4 | = Working Group 4 of ISO/IEC JTC 1/SC 25 | pub | = published | ng | = negative |
| ISO | = International Standards Organization | aprvl | = approval | prep | = preparation |
| MgtRev | = OMC management review | apr | = approve | | |
| 1PR | = 1st Public Review (4 mo.) | dev | = development | cmnts | = comments |
| 2PR | = 2nd Public Review (2 mo.) | SD3 | = Project Proposal | prj | = project |
| TBD | = To Be Determined | T10 | = Technical Committee X3T10 | fwd | = forward |
| | | .1 | = Task Group X3T10.1 | doc | = document |
| | | CD | = Committee Draft (ISO) | TG | = Task Group |
| | | DIS | = Draft International Standard | rec | = recommend |
| | | NP | = New Project | reaf | = reaffirm |
| | | IS | = International Standard | w/dw | = withdraw |
| | | A/I | = ANSI/ISO/IEC (joint standard) | rvis | = revise |