

X3T10 Project Status Summary -- Nov 15, 1996

(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Current Status	Current Action	Target Date	Dist. in Mailing	Mail Rev.	Mail Pages	Curr Rev.	PL/Editor
PROJECT PROPOSALS										
STS		xxxx-D	To OMC	OMC Aprvl	Jan 97					
DEVELOPMENT										
Boot TR		1154-DT	T10 rec withdrawl	X3 w/dr	Feb 97	SY-96-03	01		01	??/? Lamers
CAM-3		0990-D	in development	to X3	Nov 96 ?	SY-96-02	01	53	01	Bill Dallas
EPI		1143-DT	in development	To X3	May 97	SY-96-06	07		07	Bill Ham
FCP-2		1144-D	in development	To X3	Nov 97					Bob Snively
HAP		1224-DT	in development	To X3	May 98	SY-96-06	02		02	Doug Hagerman
MMC-2		1228-D	in development	To X3	Mar 98					Ron Roberts
SAM-2		1157-D	in development	To X3	Nov 97	SY-96-01	01		01	Charles Monia
SBP-2		1155-D	in development	To X3	Nov 97	SY-96-06	01f		01f	Peter Johansson
SCC-2		1225-D	in development	To X3	Nov 97					George Penokie
SCSI3 SGC		0998-D	T10 rec withdrawl	X3 w/dr	Dec 96	SY-95-04	0	35	0	Rick Tewell
SCSI3 SMC		0999-D	in development	to X3	Sep 96 ?	SY-96-04	06	67	06	Erich Oetting
SCSI3 SSC		0997-D	in development	to X3	Sep 96 ?	SY-96-05	08		08	Ted Lappin
SPI-2	X3.302	1142-D	in development	To X3	Jul 97	SY-96-05	11		11	Ham/ Lamers
T10 APPROVAL										
SCSI3 SBC		0996-D	At X3T10 LB to 1PR	Close LB	31 Dec 96	SY-96-06	07		07	Gene Milligan
SES		1212-D	Res T10 LB cmnts	To X3	Jan 97	SY-96-04	07	87	07	Bob Snively
SPI Amnd		0855-M	Res T10 LB cmnts	To X3	Jan 97	SY-96-06	02		02	Johansson/ Lamers
SSA-PH2		1146-D	At X3T10 LB to 1PR	Close LB	21 Jan 97	SY-96A06	04		04	Ham/ Scheible
SSA-S3P		1051-D	At X3T10 LB to 1PR	Close LB	21 Jan 97	SY-96A06	04		04	Monia/ Scheible
SSA-TL2		1147-D	At X3T10 LB to 1PR	Close LB	21 Jan 97	SY-96A06	04		04	John Scheible
X3 APPROVAL										
SCSI3 MMC		1048-D	At X3	Start 1PR	Jan 97	SY-96-06	09		09	Ron Roberts
SCSI3 SBP	X3.268	0992-D	Rev 22a at X3 LB	Close X3 LB	31 Dec 96	SY-96-05	22a		22a	Ron Roberts
SCSI3 SIP	X3.292	0856-D	At X3	End 2PR	12 Nov 96	SY-96-04	10	58	10	George Penokie
SCSI3 SPC	X3.301	0995-D	Res 1PR Cmnts	To X3 2PR	Jan 97	SY-96-06	11		11	Ralph Weber
PUBLICATION										
SCSI3 GPP	TR-16	0991-DT	ANSI Registered	Publish	Mar 96	SY-95-02	09	171	09	Gary Stephens
SCSI3 SCC	X3.276	1047-D	BSR aprvl	Publish	Nov 96	SY-95-04	06b	146	06c	George Penokie
SSA-PH1	X3.293	1145-D	To BSR	BSR aprvl	Dec 96	SY-96A04	09c	87	09c	Ham/ Scheible
SSA-S2P	X3.294	1121-D	To BSR	BSR aprvl	Dec 96	SY-96A04	07b	52	07b	Monia/ Scheible
SSA-TL1	X3.295	0989-D	To BSR	BSR aprvl	Dec 96	SY-96A04	10b	99_	10b	John Scheible
PUBLISHED										
ESDI	X3.170	0587-RF	X3.170-1990[1994]/ X3.170a-1991[1994]	5yr rev due: 1999					03a	Dal Allan
Fast-20	X3.277	1071-D	X3.277-1996	2001		SY-95-02	06	20	06	Lohmeyer/ Lamers
Flex Rev.	X3.80	0052-M	A/I	1999						x
S2TIB1		0375-T	Pub by Global	(none)		SY-95-01	E	14	E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		SY-95-01	E	14	E	Ted Lappin
SCSI CAM	X3.232	0792-D	X3.232-1996	2001		SY-95-03	12b	117	12b	Bill Dallas
SCSI-2	X3.131	0375-M	X3.131-1994	1999					10L	Larry Lamers
SCSI3 FCP	X3.269	0993-D	X3.269-1996	2001		SY-95-04	12	74	12	Bob Snively
SCSI3 SAM	X3.270	0994-D	X3.270-1996	2001		SY-95-04	18	73	18	Charles Monia
SCSI3 SPI	X3.253	0855-D	X3.253-1995	2000		SY-95-02	15a	90	15a	Larry Lamers
SMD-E	X3.91	0053-M	PR on reaffirmation	close PR	24 Dec 96					Gene Milligan
TAPE SCTD	X3.146	0378-M	X3.146-1986[R1992]	1997						x

X3T10 Project Status Summary Abbreviation Key:

X3	= Accredited Standards Committee X3	comp	= completion	cur	= current
OMC	= Operational Management Committee	res	= resolve/resolving	rev	= revision
BSR	= Board of Standards Review (of ANSI)	LB	= Letter Ballot	#	= number
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	pub	= published	ng	= negative
ISO	= International Standards Organization	aprvl	= approval	prep	= preparation
MgtRev	= OMC management review	aprv	= approve		
1PR	= 1st Public Review (4 mo.)	dev	= development	cmnts	= comments
2PR	= 2nd Public Review (2 mo.)	SD3	= Project Proposal	prj	= project
TBD	= To Be Determined	T10	= Technical Committee X3T10	fwd	= forward
		.1	= Task Group X3T10.1	doc	= document
		CD	= Committee Draft (ISO)	TG	= Task Group
		DIS	= Draft International Stnd	rec	= recommend
		NP	= New Project	reaf	= reaffirm
		IS	= International Standard	w/dw	= withdraw
		A/I	= ANSI/ISO/IEC (joint standard)	rvis	= revise