

T10 Project Status Summary -- May 14, 1997
(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Current Status	Current Action	Target Date	Dist. in Mailing	Mail Rev. Pages	Mail Curr Rev.	PL/Editor
PROJECT PROPOSALS									
SSS		SSSX-D	To NCITS	NCITS Aprvl	Jun 97				Keith Parker
DEVELOPMENT									
CAM-3		0990-D	in development	to NCITS	Jan 98	SY-97-03	02	02	Bill Dallas
EPI		1143-DT	in development	To NCITS	May 98	SY-97-03	09	09	Bill Ham
FCP-2		1144-D	in development	To NCITS	May 98				Bob Snively
HAP		1224-DT	in development	To NCITS	May 98	SY-97-02	04	04	Doug Hagerman
MMC-2		1228-D	in development	To NCITS	Mar 98	SY-97-02	AA	AA	Ron Roberts
SAM-2		1157-D	in development	To NCITS	Nov 97	SY-97-03	03	03	Charles Monia
SBP-2		1155-D	in development	To NCITS	Nov 97	SY-97-03	02d	02d	McLean/ Johansson
SCC-2		1225-D	in development	To NCITS	Nov 97	SY-97-03	1	1	George Penokie
SCSI3 SMC		0999-D	in development	To NCITS	Sep 97	SY-97-02	07	08	Erich Oetting
SPC-2		1236-D	in development	To NCITS	Jul 98				Ralph Weber
SPI-2	X3.302	1142-D	in development	To NCITS	May 98	SY-96-05	11	11	Ham/ Lamers
STS		1240-D	in development	To NCITS	Nov 97	SY-97-02	01	01	Peter Johansson
T10 APPROVAL									
SCSI3 SSC		0997-D	T10 LB to 1PR	Res LB Cmmts	Jul 97	SY-97-01	09	09	Ted Lappin
NCITS APPROVAL									
SCSI3 MMC	X3.304	1048-D	At NCITS 2PR	End 2PR	22 Jul 97	SY-97-03	10a	10a	Ron Roberts
SCSI3 SBC	X3.306	0996-D	At NCITS 1PR	Close 1PR	27 May 97	SY-97-03	08	08	Gene Milligan
SCSI3 SPC	X3.301	0995-D	At NCITS	End NCITS LB	19 May 97	SY-97-02	11a	11a	Ralph Weber
SES	NCITS.305	1212-D	At NCITS Mgt Review	End NCITS LB	Jul 97	SY-97-01	08a	08a	Bob Snively
SPI Amnd	X3.253/AMI	0855-M	At NCITS Mgt Review	End NCITS LB	Jul 97	SY-97-01	03	03	Johansson/ Lamers
SSA-PH2	X3.307	1146-D	At NCITS 1PR	End 1PR	24 Jun 97	SY-97A02	05b	05b	Ham/ Scheible
SSA-S3P	X3.309	1051-D	At NCITS 1PR	End 1PR	24 Jun 97	SY-97A02	05b	05b	Monia/ Scheible
SSA-TL2	X3.308	1147-D	At NCITS 1PR	End 1PR	24 Jun 97	SY-97A02	05b	05b	John Scheible
PUBLICATION									
SCSI3 GPP	TR-16	0991-DT	ANSI Registered	Publish	Mar 96	SY-95-02	09	171 09	Gary Stephens
SCSI3 SBP	X3.268	0992-D	T10 rec withdrawl	End 1PR	24 Jun 97	SY-96-05	22a	22a	Ron Roberts
SCSI3 SIP	X3.292	0856-D	BSR aprovd 3/12/97	Publish	May 97	SY-96-04	10	58 10	George Penokie
PUBLISHED									
ESDI	X3.170	0587-RF	X3.170-1990[1994]/ X3.170a-1991[1994]	5yr rev due: 1999				03a	Dal Allan
Fast-20 Lamers	X3.277	1071-M	X3.277-1996	2001		SY-95-02	06	20 06	Lohmeyer/
Flex Rev.	X3.80	0052-M	A/I 9315:1989[1994]	1999					x
S2TIB1		0375-T	Pub by Global	(none)		SY-95-01	E	14 E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		SY-95-01	E	14 E	Ted Lappin
SCSI CAM	X3.232	0792-M	X3.232-1996	2001		SY-95-03	12b	117 12b	Bill Dallas
SCSI-2	X3.131	0375-M	X3.131-1994	1999				10L	Larry Lamers
SCSI3 FCP	X3.269	0993-M	X3.269-1996	2001		SY-95-04	12	74 12	Bob Snively
SCSI3 SAM	X3.270	0994-M	X3.270-1996	2001		SY-95-04	18	73 18	Charles Monia
SCSI3 SCC	X3.276	1047-D	X3.276-1997	2002		SY-95-04	06b	146 06c	George Penokie
SCSI3 SPI	X3.253	0855-M	X3.253-1995	2000		SY-95-02	15a	90 15a	Larry Lamers
SMD-E	X3.91	0053-M	reaffirmed by NCITS	to ANSI BSR	Apr 97				Gene Milligan
SSA-PH1	X3.293	1145-M	X3.293-1996	2001		SY-96A04	09c	87 09c	Ham/ Scheible
SSA-S2P	X3.294	1121-M	X3.294-1996	2001		SY-96A04	07b	52 07b	Monia/ Scheible
SSA-TL1	X3.295	0989-M	X3.295-1996	2001		SY-96A04	10b	99 10b	John Scheible
TAPE SCTD	X3.146	0378-M	X3.146-1986[R1992]	1PR to w/drw	29 Apr 97				x

T10 Project Status Summary Abbreviation Key:

X3	= National Committee for Information Technology Standards (NCITS)	comp	= completion	cur	= current
OMC	= Operational Management Committee	res	= resolve/resolving	rev	= revision
BSR	= Board of Standards Review (of ANSI)	LB	= Letter Ballot	#	= number
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	pub	= published	ng	= negative
ISO	= International Standards Organization	aprvl	= approval	prep	= preparation
MgtRev	= OMC management review	apr	= approve	cmnts	= comments
1PR	= 1st Public Review (4 mo.)	dev	= development	prj	= project
2PR	= 2nd Public Review (2 mo.)	SD3	= Project Proposal	fwd	= forward
TBD	= To Be Determined	T10	= Technical Committee T10	doc	= document
		. 1	= Task Group T10.1	TG	= Task Group
		CD	= Committee Draft (ISO)	rec	= recommend
		DIS	= Draft International Standard	reaf	= reaffirm
		NP	= New Project	w/dw	= withdraw
		IS	= International Standard	rvi	= revise
		A/I	= ANSI/ISO/IEC (joint standard)		