

T10 Project Status Summary -- Jul 22, 1997
(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Current Status	Current Action	Target Date	Dist. Mailing	in Mail Rev.	Mail Pages	Curr Rev.	PL/Editor
PROJECT PROPOSALS										
DEVELOPMENT										
CAM-3		0990-D	in development	to NCITS	Jan 98				01	Bill Dallas
EPI		1143-DT	in development	To NCITS	May 98	SY-97-03	09		09	Bill Ham
FCP-2		1144-D	in development	To NCITS	May 98					Bob Snively
HAP		1224-DT	in development	To NCITS	May 98	SY-97-02	04		04	Doug Hagerman
MMC-2		1228-D	in development	To NCITS	Mar 98	SY-97-02	AA		AA	Ron Roberts
SAM-2		1157-D	in development	To NCITS	Nov 97	SY-97-03	03		03	Charles Monia
SBP-2		1155-D	in development	To NCITS	Nov 97				02c	McLean/ Johansson
SCSI3 SMC		0999-D	in development	To NCITS	Sep 97	SY-97-04	08		08	Erich Oetting
SPC-2		1236-D	in development	To NCITS	Jul 98					Ralph Weber
SPI-2	X3.302	1142-D	in development	To NCITS	May 98	SY-97-04	13		13	Ham/ Penokie
SSS		1246-D	in development	to NCITS	Jul 99					Keith Parker
STS		1240-D	in development	To NCITS	Nov 97	SY-97-02	01		01	Peter Johansson
T10 APPROVAL										
SCC-2		1225-D	At T10 LB	Close LB	3 Sep 97	SY-97-04	3		3	George Penokie
SCSI3 SSC		0997-D	T10 LB to 1PR	Res LB Cmmts	Sep 97	SY-97-04	10		10	Gary Stephens
NCITS APPROVAL										
SCSI3 MMC	X3.304	1048-D	At NCITS 2PR	End 2PR	22 Jul 97	SY-97-03	10a		10a	Ron Roberts
SCSI3 SBC	NCITS.306	0996-D	To NCITS for LB	Start LB	Aug 97	SY-97-04	08b		08b	Gene Milligan
SES	NCITS.305	1212-D	Adding pre-edits	To NCITS	Sep 97	SY-97-01	08a		08a	Bob Snively
SPI Amnd	X3.253/AM1	0855-A1	Adding pre-edits	To NCITS	Sep 97	SY-97-01	03		03	Johansson/ Lamers
SSA-PH2	NCITS.307	1146-D	To NCITS Mgt review	End NCITS LB	Aug 97	SY-97A02	05b		05b	Ham/ Scheible
SSA-S3P	NCITS.309	1051-D	To NCITS Mgt review	End NCITS LB	Aug 97	SY-97A02	05b		05b	Monia/ Scheible
SSA-TL2	NCITS.308	1147-D	To NCITS Mgt review	End NCITS LB	Aug 97	SY-97A02	05b		05b	John Scheible
PUBLICATION										
SCSI3 GPP	TR-16	0991-DT	ANSI Registered	Publish	Mar 96	SY-95-02	09	171	09	Gary Stephens
SCSI3 SBP	X3.268	0992-D	NCITS LB to w/draw	End NCTIS LB	Aug 97	SY-96-05	22a		22a	Ron Roberts
SCSI3 SPC	X3.301	0995-D	BSR aprovd 7/3/97	Publish	Sep 97	SY-97-02	11a		11a	Ralph Weber
PUBLISHED										
ESDI	X3.170	0587-RF	X3.170:1990[1994]/ X3.170a-1991[1994]	5 yr review	1999				03a	Dal Allan
Fast-20 Lamers	X3.277	1071-M	X3.277:1996	5 yr review	2001	SY-95-02	06	20	06	Lohmeyer/
Flex Rev.	X3.80	0052-M	A/I 9315:1989[1994]	5 yr review	1999					x
S2TIB1		0375-T	Pub by Global	(none)		SY-95-01	E	14	E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		SY-95-01	E	14	E	Ted Lappin
SCSI CAM	X3.232	0792-M	X3.232:1996	5 yr review	2001	SY-95-03	12b	117	12b	Bill Dallas
SCSI-2	X3.131	0375-M	X3.131:1994	5 yr review	1999				10L	Larry Lamers
SCSI3 FCP	X3.269	0993-M	X3.269:1996	5 yr review	2001	SY-95-04	12	74	12	Bob Snively
SCSI3 SAM	X3.270	0994-M	X3.270:1996	5 yr review	2001	SY-95-04	18	73	18	Charles Monia
SCSI3 SCC	X3.276	1047-D	X3.276:1997	5 yr review	2002	SY-95-04	06b	146	06c	George Penokie
SCSI3 SIP	X3.292	0856-D	X3.292:1997	5 yr review	2002	SY-96-04	10	58	10	George Penokie
SCSI3 SPI	X3.253	0855-M	X3.253:1995	5 yr review	2000	SY-95-02	15a	90	15a	Larry Lamers
SMD-E	X3.91	0053-M	X3.91M:1987 (R1997)	5 yr review	2002					Gene Milligan
SSA-PH1	X3.293	1145-M	X3.293:1996	5 yr review	2001	SY-96A04	09c	87	09c	Ham/ Scheible
SSA-S2P	X3.294	1121-M	X3.294:1996	5 yr review	2001	SY-96A04	07b	52	07b	Monia/ Scheible
SSA-TL1	X3.295	0989-M	X3.295:1996	5 yr review	2001	SY-96A04	10b	99	10b	John Scheible
TAPE SCTD	X3.146	0378-M	X3.146:1986[R1992]	1PR to w/drw	29 Apr 97					x

T10 Project Status Summary Abbreviation Key:

X3	=	Obsolete name for NCITS	comp	=	completion	cur	=	current
NCITS	=	National Committee for Information Technology Standards	res	=	resolve/resolving	rev	=	revision
OMC	=	Operational Management Committee	LB	=	Letter Ballot	#	=	number
BSR	=	Board of Standards Review (of ANSI)	pub	=	published	ng	=	negative
WG4	=	Working Group 4 of ISO/IEC JTC 1/SC 25	aprvl	=	approval	prep	=	preparation
ISO	=	International Standards Organization	apr	=	approve	cmnts	=	comments
MgtRev	=	OMC management review	dev	=	development	prj	=	project
1PR	=	1st Public Review (4 mo.)	SD3	=	Project Proposal	fwd	=	forward
2PR	=	2nd Public Review (2 mo.)	T10	=	T10 Technical Committee	doc	=	document
TBD	=	To Be Determined	.1	=	T10.1 Task Group	TG	=	Task Group
			CD	=	Committee Draft (ISO)	rec	=	recommend
			DIS	=	Draft International Stnd	reaf	=	reaffirm
			NP	=	New Project	w/dw	=	withdraw
			IS	=	International Standard	rvis	=	revise
			A/I	=	ANSI/ISO/IEC (joint standard)			