

7/99 ISO/IEC Report

Project	#	Description	Status	Months Pending	Editor
25.13.11.02	DIS9316-2	CAM	In Publication	Completed	Bill Dallas
25.13.11.13	IS 9316-1	SCSI-2	Published IS	Completed	Larry Lamers
25.13.11.05	CD 14776-111	SPI	Withdrawal requested		
25.13.11.08	IS 14776-411	SAM	Published IS	Completed	Charles Monia
25.13.11.14	CD 14776-121	Fast-20	Withdrawal requested		
25.13.11.15	IS 14776-341	SCC	Publishing	Completed	George Penokie
25.13.11.13	CD 14776-351	SMC	Awaiting DIS text with resolution of comments	6 - Target 7/99	Erich Oetting
25.13.11.25	CD 14776-112	SPI-2	DIS text provided with resolution of comments	Current step Completed	George Penokie
25.13.11.22	CD 14776-371	SES	Awaiting DIS text with resolution of comments	6 - Target 8/99	Bob Snively
25.13.11.23	DIS 14776-342	SCC-2	Awaiting DIS ballot	Current step completed	George Penokie
25.13.13.02	CD 14776-221	FCP	Awaiting DIS text with resolution of comments	6 - Target 8/99	Bob Snively
25.13.11.16	CD 14776-381	OMC	Awaiting DIS text with resolution of comments	0	Japan

The NWIP for SBP-2 failed due to too few countries volunteering resources. Only Germany, Japan, and the USA volunteered resources. Too few international companies are lobbying their international contacts to answer Question 3 Yes. Peter Johansson has agreed to be editor for the ISO/IEC version.

The lost Brazil vote on SPC, SIP, SBC, and MMC were found and the NWIP results were changed from failed to passed by JTC 1.

SC 25/WG 4 had a very productive year and a very productive meeting in Berlin from 28 June through 1 July covering all of the agenda items presented in SC 25 N 547.2. During the past year eleven more of the WG 4 projects resulted in published International Standards. Four standards were due for review in 1999. The recommended outcome of the review is addressed by the first WG 4 resolution.

At the conclusion of this meeting the projects of WG 4 include:

Nine projects which have completed CD balloting but with the DIS not yet prepared.

Ten projects at the DIS stage.

Twenty-six published or ready to be published International Standards.

Three standards to be revised.

One standard to be withdrawn and ten drafts and/or projects to be withdrawn mainly due to progress with new versions.

During this meeting WG 4 has recommended twenty-three Resolutions, including one requesting a specific new work item proposal and another relating to cooperation with SC 26, for approval by SC 25 and assigned fourteen action points for WG 4 and the Secretariat.

The SC 26 projects to be assumed by SC 25/WG 4 include the CSR standard used by 1394.

ISO/IEC Business for the July T10 Plenary:

Approve DIS 14776-342 SCC-2 as presented.

Recommend withdrawal of the SIP project.

Recommend Fast Track of NCITS.325:1998 SBP-2.