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(See the abbreviation key at the end)


            BSR    Proj                        Current     Target   Dist. in Mail Mail  Curr


Proj Name  Number Number    Current Status      Action      Date    Mailing  Rev. Pages Rev.    PL/Editor


---------- ------ ------- ------------------ ------------ --------- -------- ---- ----- ---- ----------------


                          PROJECT PROPOSALS


SSS               xxxx-D  To OMC             OMC Aprvl    May 97                             Keith Parker


.


                          DEVELOPMENT


Boot TR           1154-DT T10 rec withdrawl  NCITS w/dr   10 Mar 97 SY-96-03 01      __ 01   ???/ Lamers


CAM-3             0990-D  in development     to NCITS     Nov 96 ?  SY-96-02 01      53 01   Bill Dallas


EPI               1143-DT in development     To NCITS     May 97    SY-96-06 07         09   Bill Ham


FCP-2             1144-D  in development     To NCITS     Nov 97                             Bob Snively


HAP               1224-DT in development     To NCITS     May 98    SY-97-02 04         04   Doug Hagerman


MMC-2             1228-D  in development     To NCITS     Mar 98    SY-97-02 AA         AA   Ron Roberts


SAM-2             1157-D  in development     To NCITS     Nov 97    SY-97-02 02         02   Charles Monia


SBP-2             1155-D  in development     To NCITS     Nov 97    SY-97-02 02C        03   Peter Johansson


SCC-2             1225-D  in development     To NCITS     Nov 97    SY-97-02 0          0    George Penokie


SCSI3 SMC         0999-D  in development     To NCITS     Sep 97    SY-97-02 07         07   Erich Oetting


SPC-2             1236-D  in development     To NCITS     Jul 98


SPI-2      X3.302 1142-D  in development     To NCITS     Jul 97    SY-96-05 11         11   Ham/ Lamers


STS               STSX-D  in development     To NCITS     Nov 97    SY-97-02 01         0    Peter Johansson


.


                          T10 APPROVAL


SCSI3 SSC         0997-D  T10 LB to 1PR      Close T10 LB 29 Apr 97 SY-97-01 09         09   Ted Lappin


SSA-PH2           1146-D  T10 LB cmnts       Res LB cmnts Mar 97    SY-97A02 05b        05b  Ham/ Scheible


SSA-S3P           1051-D  T10 LB cmnts       Res LB cmns  Mar 97    SY-97A02 05b        05b  Monia/ Scheible


SSA-TL2           1147-D  T10 LB cmnts       Res LB cmns  Mar 97    SY-97A02 05b        05b  John Scheible


.


                          NCITS APPROVAL


SCSI3 MMC  X3.304 1048-D  To NCITS for 2PR   Start 2PR    May 97    SY-97-02 10         10   Ron Roberts


SCSI3 SBC  X3.306 0996-D  At NCITS 1PR       Close 1PR    27 May 97 SY-96-06 07         08   Gene Milligan


SCSI3 SIP  X3.292 0856-D  At BSR             BSR Aprvl    Mar 97    SY-96-04 10      58 10   George Penokie


SCSI3 SPC  X3.301 0995-D  At NCITS           Srt NCITS LB Mar 97    SY-97-02 11a        11a  Ralph Weber


SES               1212-D  At 1PR             End 1PR      29 Apr 97 SY-97-01 08a        08a  Bob Snively


SPI Amnd   X3.253 0855-M  At 1PR             End 1PR      29 Apr 97 SY-97-01 03         03   Johansson/


           /AM1                                                                              Lamers


.


                          PUBLICATION


SCSI3 GPP  TR-16  0991-DT ANSI Registered    Publish      Mar 96    SY-95-02 09     171 09   Gary Stephens


SCSI3 SBP  X3.268 0992-D  T10 rec withdrawl  To NCITS     May 97    SY-96-05 22a        22a  Ron Roberts


SCSI3 SCC  X3.276 1047-D  BSR aprovd 2/6/97  Publish      Apr 97    SY-95-04 06b    146 06c  George Penokie


.


                          PUBLISHED          5yr rev due:


ESDI       X3.170 0587-RF X3.170-1990[1994]/ 1999                                       03a  Dal Allan


                          X3.170a-1991[1994]


Fast-20    X3.277 1071-M  X3.277-1996        2001                   SY-95-02 06      20 06   Lohmeyer/ Lamers


Flex Rev.  X3.80  0052-M  A/I                1999                                            x


                          9315:1989[1994]


S2TIB1            0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    George Penokie


S2TIB2            0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    Ted Lappin


SCSI CAM   X3.232 0792-M  X3.232-1996        2001                   SY-95-03 12b    117 12b  Bill Dallas


SCSI-2     X3.131 0375-M  X3.131-1994        1999                                       10L  Larry Lamers


SCSI3 FCP  X3.269 0993-M  X3.269-1996        2001                   SY-95-04 12      74 12   Bob Snively


SCSI3 SAM  X3.270 0994-M  X3.270-1996        2001                   SY-95-04 18      73 18   Charles Monia


SCSI3 SPI  X3.253 0855-M  X3.253-1995        2000                   SY-95-02 15a     90 15a  Larry Lamers


SMD-E      X3.91  0053-M  PR on              close PR     24 Dec 96                          Gene Milligan


                          reaffirmation


SSA-PH1    X3.293 1145-M  X3.293-1996        2001                   SY-96A04 09c     87 09c  Ham/ Scheible


SSA-S2P    X3.294 1121-M  X3.294-1996        2001                   SY-96A04 07b     52 07b  Monia/ Scheible


SSA-TL1    X3.295 0989-M  X3.295-1996        2001                   SY-96A04 10b    99_ 10b  John Scheible


TAPE SCTD  X3.146 0378-M  X3.146-1986[R1992] 1PR to w/drw 29 Apr 97                          x


.
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T10 Project Status Summary Abbreviation Key:


 X3    = National Committee for Information 


         Technology Standards (NCITS)            comp  = completion                    cur   = current


 OMC   = Operational Management Committee        res   = resolve/resolving             rev   = revision


 BSR   = Board of Standards Review (of ANSI)     LB    = Letter Ballot                 #     = number


 WG4   = Working Group 4 of ISO/IEC JTC 1/SC 25  pub   = published                     ng    = negative


 ISO   = International Standards Organization    aprvl = approval                      prep  = preparation


 MgtRev= OMC management review                   aprv  = approve


 1PR   = 1st Public Review (4 mo.)               dev   = development                   cmnts = comments


 2PR   = 2nd Public Review (2 mo.)               SD3   = Project Proposal              prj   = project


 TBD   = To Be Determined                        T10   = Technical Committee T10       fwd   = forward


                                                 .1    = Task Group T10.1              doc   = document


                                                 CD    = Committee Draft (ISO)         TG    = Task Group


                                                 DIS   = Draft International Stnd      rec   = recommend


                                                 NP    = New Project                   reaf  = reaffirm


                                                 IS    = International Standard        w/dw  = withdraw


                                                 A/I   = ANSI/ISO/IEC (joint standard) rvis  = revise











