
GEM 3/9/2000

Schedule Item : Date Original Prior Current
Project proposal 11/1999 11/1999 11/1999
Initial draft 5/2000 5/2000 5/2000
Proposal cut off 11/2000 11/2000 11/2000
Stabilized draft 3/2001 3/2001 3/2001
Letter Ballot 5/2001 5/2001 5/2001
Forward 7/2002 7/2002 7/2001
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