

T10 Technical Committee Project Status Summary -- 2000/01/21 14:31:19  
 (See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Status	Next Action	Target Date	Dist. in Mailing	Rev.	PL/Editor
P R O J E C T P R O P O S A L S								
D E V E L O P M E N T								
CAM-3		0990-D	in development	to NCITS	Nov 99	1998_1	03	Bill Dallas
MMC-3		1363-D	in development	to NCITS	Nov 00	1999_5	00a	McFerrin / Roberts
RMC		1364-D	in development	to NCITS	Nov 00	1999_5	01	Bill McFerrin
SAM-2		1157-D	in development	to NCITS	May 00	1999_4	12	Ralph Weber
SBC-2		1417-D	in development	to NCITS	Jul 02			Gene Milligan
SDV		1378-DT	in development	to NCITS	Nov 00			Lamers / Abou-Jeyab
SMC-2		1383-D	in development	to NCITS	Jan 01			Erich Oetting
SST		1380-D	in development	to NCITS	Nov 00	2000_1	00	Don Woelz
SPI-4		1365-D	in development	to NCITS	Nov 00			George Penokie
SPC-2		1236-D	in development	to NCITS	May 00	1999_5	14	Ralph Weber
SPC-3		1416-D	in development	to NCITS	Jul 02			Ralph Weber
SSM		1414-DT	in development	NCITS Aprvl	Sep 01			Dean Wallace
SVP		1415-D	in development	to NCITS	Jan 01			Ed Gardner
T 1 0 A P P R O V A L								
FCP-2		1144-D	T10 Letter Ballot	close T10 LB	02 Feb 00	2000_1	04	Bob Snively
N C I T S A P P R O V A L								
MMC-2	NCITS.333	1228-D	to NCITS	NCITS aprvl	Jan 00	1999_4	11a	McFerrin / Roberts
RBC	NCITS.330	1240-D	to NCITS	NCITS aprvl	Jan 00	1999_4	10a	McLean / Roberts
SPI-3		1302-D	To NCITS for 1PR	Start 1PR	Feb 00	2000_1	13a	George Penokie
SCSI3 SSC	NCITS.335	0997-D	At 1PR	End 1PR	26 Mar 00	2000_1	22	Dave Peterson
P U B L I C A T I O N								
P U B L I S H E D								
SCSI3 FCP	X3.269	0993-M	X3.269:1996	5 yr review	2001	1995_3	12	Bob Snively
SCC-2	NCITS.318	1225-M	NCITS.318:1998	5 yr review	2003	1997_5	04	George Penokie
SES	NCITS.305	1212-M	NCITS.305:1998	5yr review	2003	1998_1	08b	Bob Snively
EPI		1143-DT	NCITS TR-23:1999	5 yr review	2004	1998_4	16	Bill Ham
SPI-2	X3.302	1142-M	X3.302:1999	5 yr review	2004	1998_3	20b	Ham/Penokie
S2TIB1		0375-T	Pub by Global	(none)		1995_1	E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		1995_1	E	
SCSI CAM	X3.232	0792-M	X3.232:1996	5 yr review	2001	1995_3	12b	Bill Dallas
SCSI3 SAM	X3.270	0994-M	X3.270:1996	5 yr review	2001	1995_4	18	Charles Monia
SCSI3 SBC	NCITS.306	0996-M	NCITS.306:1998	5 yr review	2003	1997_6	08c	Gene Milligan
SCSI3 GPP	TR-16	0991-MT	X3/TR-16-1997	5 yr review	2002	1995_2	09	Gary Stephens
SCSI3 SMC	NCITS.314	0999-M	NCITS.314:1998	5 yr review	2003	1998_1	10a	Erich Oetting
SCSI3 MMC	X3.304	1048-M	X3.304:1997	5 yr review	2002	1997_3	10a	Ron Roberts
SCSI3 SPC	X3.301	0995-M	X3.301:1997	5 yr review	2002	1997_2	11a	Ralph Weber
SBP-2	NCITS.325	1155-M	NCITS.325:1998	5 yr review	2003	1998_2	04	McLean/Johansson
SCSI-2	X3.131	0375-M	X3.131:1994[1999]	5 yr review	2004		10L	Larry Lamers
SSA-PH1	X3.293	1145-M	X3.293:1996	5 yr review	2001	1996_4	09c	Ham/Scheible
SSA-PH2	NCITS.307	1146-M	NCITS.307:1998	5 yr review	2003	1997_2	05b	Ham/Scheible
SSA-S2P	X3.294	1121-M	X3.294:1996	5 yr review	2001	1996_4	07b	John Scheible
SSA-S3P	NCITS.309	1051-M	NCITS.309:1998	5 yr review	2003	1997_2	05b	John Scheible
SSA-TL1	X3.295	0989-M	X3.295:1996	5 yr review	2001	1996_4	10b	John Scheible
SSA-TL2	NCITS.308	1147-M	NCITS.308:1998	5 yr review	2003	1997_2	05b	John Scheible
SMD-E	X3.91	0053-M	X3.91M:1987 [R1997]	5 yr review	2002		05b	Gene Milligan

T10 Technical Committee Project Status Summary Abbreviation Key:

X3	= Obsolete name for NCITS	comp	= completion	cur	= current
NCITS	= National Committee for Information Technology Standards	res	= resolve/resolving	rev	= revision
OMC	= Operational Management Committee	LB	= Letter Ballot	#	= number
BSR	= Board of Standards Review (of ANSI)	pub	= published	ng	= negative
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	aprvl	= approval	prep	= preparation
ISO	= International Standards Organization	apr	= approve	cmnts	= comments
MgtRev	= OMC management review	dev	= development	prj	= project
1PR	= 1st Public Review (4 mo.)	SD3	= Project Proposal	fwd	= forward
2PR	= 2nd Public Review (2 mo.)	T10	= T10 Technical Committee	doc	= document
TBD	= To Be Determined	.1	= T10.1 Task Group	TG	= Task Group
		CD	= Committee Draft (ISO)	rec	= recommend
		DIS	= Draft International Stnd	reaf	= reaffirm
		NP	= New Project	w/dw	= withdraw
		IS	= International Standard	rvis	= revise
		A/I	= ANSI/ISO/IEC (joint standard)		