

T10 Technical Committee Project Status Summary -- 2000/03/15 12: 20: 59

(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Status	Next Action	Target Date	Dist. in Mailing	Rev.	PL/Editor
P R O J E C T P R O P O S A L S								
OSD		____-D	Proposed Project	NCITS aprvl	Mar 00		05b	Gene Milligan
D E V E L O P M E N T								
CAM-3		0990-D	in development	to NCITS	Nov 99	1998_1	03	Bill Dallas
MMC-3		1363-D	in development	to NCITS	Nov 00	2000_2	01	McFerrin / Roberts
RMC		1364-D	in development	to NCITS	Nov 00	1999_5	01	Bill McFerrin
SAM-2		1157-D	in development	to NCITS	May 00	1999_4	12	Ralph Weber
SBC-2		1417-D	in development	to NCITS	Jul 02			Gene Milligan
SDV		1378-DT	in development	to NCITS	Nov 00	2000_2	00	Lamers / Abou-Jeyab
SMC-2		1383-D	in development	to NCITS	Jan 01			Erich Oetting
SST		1380-D	in development	to NCITS	Nov 00	2000_2	01	Don Woelz
SPI -4		1365-D	in development	to NCITS	Nov 00			George Penokie
SPC-2		1236-D	in development	to NCITS	May 00	2000_1	15	Ralph Weber
SPC-3		1416-D	in development	to NCITS	Jul 02			Ralph Weber
SSM		1414-DT	in development	NCITS Aprvl	Sep 01			Wallace / Barnes
SVP		1415-D	in development	to NCITS	Jan 01			Ed Gardner
T I O A P P R O V A L								
FCP-2		1144-D	res T10 LB cmnts	to NCITS	Jul 00	2000_1	04	Bob Sni vel y
N C I T S A P P R O V A L								
MMC-2	NCITS. 333	1228-D	At NCITS	res LB cmnts	Mar 00	1999_4	11a	McFerrin / Roberts
RBC	NCITS. 330	1240-D	to NCITS	NCITS aprvl	Apr 00	1999_4	10a	McLean / Roberts
SPI -3	NCITS. 336	1302-D	At 1PR	End 1PR	24 Apr 00	2000_1	13a	George Penokie
SCSI 3 SSC	NCITS. 335	0997-D	At 1PR	End 1PR	26 Mar 00	2000_1	22	Dave Peterson
P U B L I C A T I O N								
P U B L I S H E D								
SCSI 3 FCP	X3. 269	0993-M	X3. 269: 1996	5 yr review	2001	1995_3	12	Bob Sni vel y
SCC-2	NCITS. 318	1225-M	NCITS. 318: 1998	5 yr review	2003	1997_5	04	George Penokie
SES	NCITS. 305	1212-M	NCITS. 305: 1998	5yr review	2003	1998_1	08b	Bob Sni vel y
EPI		1143-DT	NCITS TR-23: 1999	5 yr review	2004	1998_4	16	Bill Ham
SPI -2	X3. 302	1142-M	X3. 302: 1999	5 yr review	2004	1998_3	20b	Ham/Penokie
S2TI B1		0375-T	Pub by Global	(none)		1995_1	E	George Penokie
S2TI B2		0375-T	Pub by Global	(none)		1995_1	E	
SCSI CAM	X3. 232	0792-M	X3. 232: 1996	5 yr review	2001	1995_3	12b	Bill Dallas
SCSI 3 SAM	X3. 270	0994-M	X3. 270: 1996	5 yr review	2001	1995_4	18	Charles Monia
SCSI 3 SBC	NCITS. 306	0996-M	NCITS. 306: 1998	5 yr review	2003	1997_6	08c	Gene Milligan
SCSI 3 GPP	TR-16	0991-MT	X3/TR-16-1997	5 yr review	2002	1995_2	09	Gary Stephens
SCSI 3 SMC	NCITS. 314	0999-M	NCITS. 314: 1998	5 yr review	2003	1998_1	10a	Erich Oetting
SCSI 3 MMC	X3. 304	1048-M	X3. 304: 1997	5 yr review	2002	1997_3	10a	Ron Roberts
SCSI 3 SPC	X3. 301	0995-M	X3. 301: 1997	5 yr review	2002	1997_2	11a	Ralph Weber
SBP-2	NCITS. 325	1155-M	NCITS. 325: 1998	5 yr review	2003	1998_2	04	McLean/Johansson
SCSI -2	X3. 131	0375-M	X3. 131: 1994[1999]	5 yr review	2004		10L	Larry Lamers
SSA-PH1	X3. 293	1145-M	X3. 293: 1996	5 yr review	2001	1996_4	09c	Ham/Scheible
SSA-PH2	NCITS. 307	1146-M	NCITS. 307: 1998	5 yr review	2003	1997_2	05b	Ham/Scheible
SSA-S2P	X3. 294	1121-M	X3. 294: 1996	5 yr review	2001	1996_4	07b	John Scheible
SSA-S3P	NCITS. 309	1051-M	NCITS. 309: 1998	5 yr review	2003	1997_2	05b	John Scheible
SSA-TL1	X3. 295	0989-M	X3. 295: 1996	5 yr review	2001	1996_4	10b	John Scheible
SSA-TL2	NCITS. 308	1147-M	NCITS. 308: 1998	5 yr review	2003	1997_2	05b	John Scheible
SMD-E	X3. 91	0053-M	X3. 91M: 1987	5 yr review	2002		05b	Gene Milligan

[R1997]

T10 Technical Committee Project Status Summary Abbreviation Key:

X3	= Obsolete name for NCITS	comp	= completion	cur	= current
NCITS	= National Committee for Information Technology Standards	res	= resolve/resolving	rev	= revision
OMC	= Operational Management Committee	LB	= Letter Ballot	#	= number
BSR	= Board of Standards Review (of ANSI)	pub	= published	ng	= negative
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	aprvt	= approval	prep	= preparation
ISO	= International Standards Organization	aprv	= approve	cmnts	= comments
MgtRev	= OMC management review	dev	= development	prj	= project
1PR	= 1st Public Review (4 mo.)	SD3	= Project Proposal	fwd	= forward
2PR	= 2nd Public Review (2 mo.)	T10	= T10 Technical Committee	doc	= document
TBD	= To Be Determined	.1	= T10.1 Task Group	TG	= Task Group
		CD	= Committee Draft (ISO)	rec	= recommend
		DIS	= Draft International Standard	reaf	= reaffirm
		NP	= New Project	w/dw	= withdraw
		IS	= International Standard	rvis	= revise
		A/I	= ANSI/ISO/IEC (joint standard)		