

T10 Technical Committee Project Status Summary -- 2000/07/20 08:50:45
 (See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Status	Next Action	Target Date	Dist. in Mailing	Rev.	PL/Editor
P R O J E C T P R O P O S A L S								
SES AM1	NCITS.305/AM1	1212-M	Proposed Amendment to NCITS		Jul 00	2000_4	01	Rob Elliott
D E V E L O P M E N T								
MMC-3		1363-D	in development	to NCITS	Nov 00	2000_2	01	McFerrin / Roberts
OSD		1355-D	in development	to NCITS	Nov 03		01	Gene Milligan
RMC		1364-D	in development	to NCITS	Nov 01	1999_5	01	Bill McFerrin
SAM-2		1157-D	in development	to NCITS	May 00	2000_3	13	Ralph Weber
SBC-2		1417-D	in development	to NCITS	Jul 02	2000_4	00	Gene Milligan
SDV		1378-DT	in development	to NCITS	Nov 00	2000_3	02	Roberts
SMC-2		1383-D	in development	to NCITS	Jan 01	2000_2	00	Erich Oetting
SST		1380-D	in development	to NCITS	Nov 00	2000_4	03	Don Woelz
SPI-4		1365-D	in development	to NCITS	Nov 00	2000_3	00	George Penokie
PIP		1439-DT	in development	to NCITS	Jan 02			Bill Ham
SPC-2		1236-D	in development	to NCITS	May 00	2000_3	18	Ralph Weber
SPC-3		1416-D	in development	to NCITS	Jul 02			Ralph Weber
SSM		1414-DT	in development	NCITS Aprvl	Sep 01	2000_4	01	Wallace / Barnes
SSC-2		1434-D	in development	to NCITS	Mar 01		05b	Dave Peterson
SVP		1415-D	in development	to NCITS	Jan 01	2000_4	01	Ed Gardner
T 1 0 A P P R O V A L								
FCP-2		1144-D	res T10 LB cmnts	to NCITS	Jul 00	2000_1	04	Bob Snively
N C I T S A P P R O V A L								
SPI-3	NCITS.336	1302-D	At 2PR	Close 2PR	14 Aug 00	2000_3	14	George Penokie
P U B L I C A T I O N								
P U B L I S H E D								
SCSI3 FCP	X3.269	0993-M	X3.269:1996	5 yr review	2001	1995_3	12	Bob Snively
MMC-2	NCITS.333	1228-D	NCITS.33:2000	5 yr review	2005	1999_4	11a	McFerrin / Roberts
RBC	NCITS.330	1240-D	NCITS.330:2000	5 yr review	2005	1999_4	10a	McLean / Roberts
SCC-2	NCITS.318	1225-M	NCITS.318:1998	5 yr review	2003	1997_5	04	George Penokie
SES	NCITS.305	1212-M	NCITS.305:1998	5yr review	2003	1998_1	08b	Bob Snively
EPI		1143-DT	NCITS TR-23:1999	5 yr review	2004	1998_4	16	Bill Ham
SPI-2	X3.302	1142-M	X3.302:1999	5 yr review	2004	1998_3	20b	Ham/Penokie
S2TIB1		0375-T	Pub by Global	(none)		1995_1	E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		1995_1	E	
SCSI CAM	X3.232	0792-M	X3.232:1996	5 yr review	2001	1995_3	12b	Bill Dallas
SCSI3 SAM	X3.270	0994-M	X3.270:1996	5 yr review	2001	1995_4	18	Charles Monia
SCSI3 SBC	NCITS.306	0996-M	NCITS.306:1998	5 yr review	2003	1997_6	08c	Gene Milligan
SCSI3 GPP	TR-16	0991-MT	X3/TR-16-1997	5 yr review	2002	1995_2	09	Gary Stephens
SCSI3 SMC	NCITS.314	0999-M	NCITS.314:1998	5 yr review	2003	1998_1	10a	Erich Oetting
SCSI3 MMC	X3.304	1048-M	X3.304:1997	5 yr review	2002	1997_3	10a	Ron Roberts
SCSI3 SPC	X3.301	0995-M	X3.301:1997	5 yr review	2002	1997_2	11a	Ralph Weber
SCSI3 SSC	NCITS.335	0997-D	NCITS.335:2000	5 yr review	2005	2000_1	22	Dave Peterson
SBP-2	NCITS.325	1155-M	NCITS.325:1998	5 yr review	2003	1998_2	04	McLean/Johansson
SCSI-2	X3.131	0375-M	X3.131:1994[1999]	5 yr review	2004		10L	Larry Lamers
SSA-PH1	X3.293	1145-M	X3.293:1996	5 yr review	2001	1996_4	09c	Ham/Scheible
SSA-PH2	NCITS.307	1146-M	NCITS.307:1998	5 yr review	2003	1997_2	05b	Ham/Scheible
SSA-S2P	X3.294	1121-M	X3.294:1996	5 yr review	2001	1996_4	07b	John Scheible
SSA-S3P	NCITS.309	1051-M	NCITS.309:1998	5 yr review	2003	1997_2	05b	John Scheible
SSA-TL1	X3.295	0989-M	X3.295:1996	5 yr review	2001	1996_4	10b	John Scheible
SSA-TL2	NCITS.308	1147-M	NCITS.308:1998	5 yr review	2003	1997_2	05b	John Scheible
SMD-E	X3.91	0053-M	X3.91M:1987 [R1997]	5 yr review	2002		05b	Gene Milligan

T10 Technical Committee Project Status Summary Abbreviation Key:

X3	=	Obsolete name for NCITS	comp	=	completion	cur	=	current
NCITS	=	National Committee for Information Technology Standards	res	=	resolve/resolving	rev	=	revision
OMC	=	Operational Management Committee	LB	=	Letter Ballot	#	=	number
BSR	=	Board of Standards Review (of ANSI)	pub	=	published	ng	=	negative
WG4	=	Working Group 4 of ISO/IEC JTC 1/SC 25	aprvl	=	approval	prep	=	preparation
ISO	=	International Standards Organization	aprv	=	approve	cmnts	=	comments
MgtRev	=	OMC management review	dev	=	development	prj	=	project
1PR	=	1st Public Review (4 mo.)	SD3	=	Project Proposal	fwd	=	forward
2PR	=	2nd Public Review (2 mo.)	T10	=	T10 Technical Committee	doc	=	document
TBD	=	To Be Determined	.1	=	T10.1 Task Group	TG	=	Task Group
			CD	=	Committee Draft (ISO)	rec	=	recommend
			DIS	=	Draft International Stnd	reaf	=	reaffirm
			NP	=	New Project	w/dw	=	withdraw
			IS	=	International Standard	rvis	=	revise
			A/I	=	ANSI/ISO/IEC (joint standard)			