


ENDL TEXAS

Date: 17 June 2001
 To: T10 Technical Committee
 From: Ralph O. Weber
 Subject: SPC-3 Schedule



Dates

<u>Schedule Item</u>	<u>Original</u>	<u>Prior</u>	<u>Current</u>	<u>Notes</u>
Project Proposal	11/1999	11/1999	Done	
Initial Draft	9/2000	9/2000	7/2001	← 1 Year Late due to SPC-2
Proposals Cut Off	11/2001	11/2001	11/2002	letter ballot difficulties
Stabilized Draft	3/2002	3/2002	3/2003	
Letter Ballot	5/2002	5/2002	5/2003	
Forward	7/2002	7/2002	7/2003	