


# ENDL TEXAS

Date: 14 July 2001  
 To: T10 Technical Committee  
 From: Ralph O. Weber  
 Subject: SPC-3 Schedule



Dates

<u>Schedule Item</u>	<u>Original</u>	<u>Prior</u>	<u>Current</u>	<u>Notes</u>
Project Proposal	11/1999	11/1999	Done	
Initial Draft	9/2000	9/2000	9/2001	← 1 Year Late due to SPC-2 letter ballot difficulties
1st Editing Mtg			1/2003	
Cmnds & Data	11/2001	11/2001	3/2003	
Formats Cut Off				
Final Cut Off	3/2002	3/2002	5/2003	
Letter Ballot	5/2002	5/2002	5/2003	
Forward	7/2002	7/2002	7/2003	