

## **SSC-2 Project Status Report (July 19, 2001)**

### **Meeting(s):**

- **07-16-01 for 5 hours with 11 attendees**
- **Requesting 6 hours during September T10 week.**

### **SSC-2:**

- **Discussed issues regarding transitioning between models. Issues were ironed out and will be reflected in the state diagram and text for SSC-2 rev05.**
- **Discussed and addressed all comments received from IBM, Seagate, and Compaq. SSC-2 rev05 will contain the resolutions.**
- **SSC-2 rev04 is available on the T10 web site. SSC-2 rev05 will be available for review at the next working group meeting.**
- **Plan is to request a letter ballot at the September plenary.**