

Outstanding Standards Contributions regarding ISO/IEC JTC 1/SC 25/WG 4				Gary S Robinson T10/01-275r3 and T11/01-395v4	
				01/07/02	
Project No.	Short Title	Project #	last doc. published	Date	GSR Comments from/for T1n
	FDDI				
1.25.13.01.03	FDDI PHY		IS 9314-1:1989		
1.25.13.01.04	FDDI MAC		IS 9314-2:1989		
1.25.13.01.05	FDDI PMD		IS 9314-3:1990	10/19/01	We do not need to revise (replace EIA ref with IEC ref) N575, FAP12
1.25.13.01.06	FDDI SMF-PMD		IS 9314-4:1999		
1.25.13.01.07	FDDI HRC		IS 9314-5:1995	07/01/01	5yr review confirmed 25n727
1.25.13.01.08	FDDI SMT		IS 9314-6:1998		
1.25.13.01.09	FDDI LCF-PMD		IS 9314-9:2000		
1.25.13.01.10	FDDI TP-PMD		FCD 9314-10 (in 01/00)	10/19/01	Need FDIS text, FAP13, Ask NCITS if there is any need for this project
1.25.13.01.11	FDDI MAC-2		IS 9318-8:1998		
1.25.13.01.12	FDDI PHY-2		IS 9314-6:1998		
1.25.13.01.15	FDDI CT-PICS		IS 9314-13:1998		
1.25.13.01.20	FDDI PMD-ATS		IS 9314-20:2001		
1.25.13.01.21	FDDI PHY-ATS		IS 9314-21:2000		
1.25.13.01.25	FDDI SMT-ATS		IS 9314-25:1998		
1.25.13.01.26	FDDI MAC-ATS		IS 9314-26:2001		
	IPI				
1.25.13.10.09	IPI-3 Tape	505-m, X3.290:1997	IS 9318-4:1990 -- DIS 18353 as revision (in 02/99)	01/07/02	In publication process, Questions from ISO to RC, reminder sent 11/30/01, have questions be answered ??
1.25.13.10.18	Responsive Link		none		waiting for NWIP from Japan
	SCSI				
1.25.13.10.13, 1.25.13.11.01	SCSI-2	0375-m	IS 9316:1995	07/01/01	5yr review confirmed, 25n727
1.25.13.11.02	SCSI-2 CAM		IS 9316-2:2000		
1.25.13.11.03	SCSI-3 SPC	0995-m	CD 14776-311 (in 11/97)	08/31/01	Auto withdrawal in JTC1, US to drop, T10 motion 092001
1.25.13.11.08	SCSI-3 SAM	0994-m	IS 14776-411:1999	09/11/01	Editorial error being corrected by WVP for next review cycle
1.25.13.11.10	SCSI-3 SBC	0996-m	FCD 14776-321 (in 09/00)	01/04/02	DoC n712A, FDIS ballot, standard is n631, approved via T10 LB T10-259r0/01-260r0, FDIS approved, what next ???
1.25.13.11.11	SCSI-3 SSC	0997-d	FCD 14776-331 (in 6/01)	01/04/02	DoC n709a, next FCD n717, need FDIS text and DoC (709a ?), T10 motion 092001, FDIS ballot begun, n761, FDIS approved, what next ???
1.25.13.11.nm	SCSI-3 SSC2	1434-d			
1.25.13.11.13	SCSI-3 SMC	0999-m	CD 14776-351 (in 04/98)	01/04/02	N799, waiting for FCD text, DoC is N582 Erich Oetting, FAP2, reminder sent 11/30/01, I am waiting
1.25.13.11.15	SCSI-3 SCC		IS 14776-341:2000	09/11/01	published, should be withdrawn next review cycle
1.25.13.11.16	SCSI OMC		IS 14776-381:2000	10/11/01	published, US comments by RW too late, not included, I have comment
1.25.13.11.17	SCSI MMC-2	1228-d	FCD 14776-362 (in 11/00)	01/04/02	Approved NP N706, and CD 4/2001, voting of CD in N610, sent DoC to WVP, RoC n718, FDIS sent to ITTF, T10 motion 092001 to disapprove with comments, vote sent, FDIS over, what is happening ???
1.25.13.11.18	SCSI FCP-2	1144-d	none		waiting for NP and document, in PR resolving comments, BS, T10 motion 092001 for NP
1.25.13.11.19	SCSI SAM-2	1157-d	none	09/11/01	In development
1.25.13.11.20	SCSI SBP-2	1155-m	DIS 14776-232 (in 03/00)	01/04/02	FT, DIS n677,xst IS, et sent to GVA & WVP, PJ editor, waiting for publication, Status ???
1.25.13.11.21	SCSI SPI-2	1142-m	FCD 14776-112 (in 03/01)	01/04/02	G P Editor, sent to GVA for final processing, FDIS approved, need revised patent letter, waiting for ITTF OK of patent letter
1.25.13.11.22	SCSI-3 SES	1212-m	CD 14776-371 (in 04/98)	01/04/02	waiting for FCD text DoC, N529, need status, BS, FAP3, I am waiting

1.25.13.11.23	SCSI SCC-2	1225-m	IS 14776-342:2000	08/31/01	<i>published</i>
1.25.13.11.25	SCSI RBC	1240-d	FCD 14776-326 (in 6/01)	01/04/02	<i>CoC n684 CD, nxst FDIS, Sent et & DoC WVP, DoC 714, FCD n715 ballot, RW, T10 motion 092001 to disapprove with comments, need to update text and send to WVP for FDIS ballot, should be out for FDIS ballot, status ???</i>
1.25.13.11.26	SCSI SPI-3	1302-d	FCD 14776-113 (in 08/00)	11/30/01	<i>Editor GP, FCD Approved, CoC SC 25 N 683, sent to GP for DoC and updating, DoC finished, text updated, send to WVP, T10 motion 092001, FAP4, FDIS ballot due 1/22/02</i>
1.25.13.11.27	SCSI SPC-2	1236-d	none	01/04/02	<i>waiting for NP and document, , T10 motion 092001 for NP, NWIP done and sent to DD, I need status from USA</i>
1.25.13.11.28	SCSI SPI-4	1365d	none	09/11/01	<i>in development</i>
1.25.13.11.29	SCSI MMC-3	1363-d	none	09/11/01	<i>need NP motion in Nov 2001</i>
1.25.13.11.30	SCSI RMC	1364-d	none	31/08/01	<i>cancelled</i>
1.25.13.11.31	SCSI SBC-2	1417-d	none	09/11/01	<i>in development</i>
1.25.13.11.32	SCSI SST	1380-d	none	09/11/01	<i>in development</i>
1.25.13.11.33	SCSI SPC-3	1416-d	none	09/11/01	<i>starting development</i>
1.25.13.11.34	SCSI SRP	1415-d	none	09/11/01	<i>in development</i>
	OSD	1355-d			
	SDV	1378-DT			
	SMC-2	1383-D			
	PIP	1439-D			
	SSM	1414-DT			
	MMC	1048-M			
	SBP-2	1467-D			
	HIPPI				
1.25.13.12.01	HIPPI-PH	667-m, X3.183:19 91	IS 11518-1:1995	07/01/01	<i>5yr review reaffirmed, 25n727</i>
1.25.13.12.02	HIPPI-FP		IS 11518-2:2000		
1.25.13.12.03	HIPPI-LE	825-M, NCITS 218:2000	IS 11518-3:1996	08/01/01	<i>5yr review reaffirmed</i>
1.25.13.12.06	HIPPI-SC	818-M, NCITS 222:1997	IS 11518-6:2000		
1.25.13.12.08	HIPPI-ATM	1026-D, X3.299:19 97	IS 11518-8:1999		
1.25.13.12.09	HIPPI-Serial	1117-D, X3.300	IS 11518-9:1999		
1.25.13.12.10	HIPPI-6400-PH	1213-M, NCITS 323:1998	IS 11518-10:2001	03/21/01	<i>Published</i>
1.25.13.12.11	HIPPI-6400-SC	1231-M, NCITS 324:1999	none	10/19/01	<i>waiting for text for FT, cancel international project, FAP6</i>
1.25.13.12.12	HIPPI-6400-OPT	1249-D, NCITS 338:	none	10/19/01	<i>waiting for text for FT, cancel international project, FAP6</i>
	FC				
1.25.13.13.01	FC-PH	x3.230:19 94	DIS 14165-111 (in 05/98)	08/31/01	<i>Document not available, request withdrawal in future, to be replaced by PI and FS</i>
1.25.13.13.02	SCSI-3 FCP	0993-m	CD 14776-221 (in 04/98)	11/30/01	<i>need FCD text and DoC, FAP7, should be replaced by FCP-2, RS, requested WG4 via email to JM 26 Oct to replace</i>
1.25.13.13.04	FC-FP		IS 14165-211:1999		
1.25.13.13.05	FC-FG	958-M, X3.289:19 96	IS 14165-141:2001	08/31/01	<i>published</i>

1.25.13.13.06	FC-AL-2	1133-M, NCITS 332:1999	FCD 14165-122 (in 11/00)	11/30/01	CoC N705, FCD DoC generated, HT making changes to .WP file, next FDIS ballot, need to send DoC and text to WVP, US may make comments at FDIS ballot, make motion for NO vote after text is sent, reminded HT 11/29/01
1.25.13.13.11	FC-SB-2	1357-D, NCITS 349:	NWIP approved (in 02/96)	10/10/01	NWIP approved, send FCD text with ISO changes, motion to forward doc and resind FT T11 10/01
1.25.13.13.12	FC-SW	959-D, NCITS 321:1998	IS 14165-131:2000	08/31/01	published
1.25.13.13.14	FC-PH-2	901-D, x3.297:19 97	CD 14165-112 (in 10/96)	08/31/01	to be dropped, see 1.25.13.13.01
1.25.13.13.15	FC-GS-2	1134-M, NCITS 288:1999	NWIP approved (in 02/96)	11/30/01	14165-412, JTC1 N5881/N6025, waiting for FCD text, FAP8, should be replaced by GS-3, requested WG4 via email to JM 26 Oct to replace
1.25.13.13.16	FC-PH-3	1119-M, X3.303:19 98	CD 14165-113 (in 10/96)	08/31/01	to be dropped, see 1.25.13.13.01
1.25.13.13.18	FC-AV	1237-D, NCITS 356:	14165-321	10/19/01	waiting for NP, FAP9, Should do NWIP and motion in Dec meeting
1.25.13.13.NN	FC-AV-2	1504-D	14165-321	10/19/01	waiting for NP, in development
1.25.13.13.20	FC-BB	1238-D, NCITS 342:	14165-241	10/19/01	SC25 issued NWIP, MR editor, completed public review, may add BB-2, need FCD text, FAP10, T11 motion to approve NP in Oct 2001
1.25.13.13.21	FC-100-TP	not USA	NP14165-114	08/31/01	need draft for review in T11, JTC! N5813, from Germany in Sep 2001
1.25.13.13.22	FC-FS	1331-D	Res14165-251	10/19/01	JTC! N5813, need NP, in development
1.25.13.13.23	FC-GS-3	1356-M, NCITS 348:2001	Res14165-413	10/19/01	need NP, use GS-2 project
1.25.13.13.24	FC-PI	1306-D, NCITS 352:	Res14165-115	08/31/01	need NP, need status
1.25.13.13.25	FC-SW-2	1305-D, NCITS 355:	Res14165-132	08/31/01	need NP, need status
1.25.13.13.26	FC-VI	1332-D, NCITS 357:	Res14165-331	10/19/01	do NWIP and motion in Dec
1.25.13.13.NN	FC-BB-2	1466-D			
	ST				
1.25.13.14.01	ST		none	10/19/01	in development, FAP11
1.25.13.14.02	ST-API	1333-D	none	10/19/01	in development, FAP11
1.25.13.14.nn	ST-RTP	1418-M, NCITS 343:2001	none	04/12/01	Motion to withdraw failed @ T11 4/01 meeting,
	HPSB				
1.25.13.15.01	HPSB, 1394		none	09/24/01	NP in ballot in US, T10 approved NWIP motion 092001, document still being prepared
1.25.13.15.02	HPSB, 1394.1		none		
1.25.13.15.03	PPDT, 1394.3		none		
	former SC26 projects: Microprocessor Architecture				
1.25.26.01.01	Bin Flpt Arithm	754	IEC 60559:1989	08/31/01	Reaffirm, Pritchard wants to revise, do we revise or reaffirm ?
1.25.26.01.02	MUFOM		IEC 60975:1989	08/31/01	withdrawn
1.25.26.01.03	CSR		IS 13213:1994	08/31/01	confirmed 5yr

	former SC26 projects: Bus Architecture				
1.25.26.02.01	Multibus I - Part 1		IEC 60796-1:1990		
1.25.26.02.02	Multibus I - Part 2		IEC 60796-2:1990		
1.25.26.02.03	Multibus I - Part 3		IEC 60796-3:1990		
1.25.26.02.04	VMEbus		IEC 60821:1991, IEC 60821-am1:1999	08/31/01	<i>confirm</i>
1.25.26.02.05	VSB, VMEbus parallel		IEC 60822:1988	08/31/01	<i>confirm</i>
1.25.26.02.06	VSSbus, VMEbus serial		IEC 60823:1990	08/31/01	<i>drop</i>
1.25.26.02.07	Futurebus+		IS 10857:1994	08/31/01	<i>drop</i>
1.25.26.02.08	STbus		IS 10859:1997		
1.25.26.02.09	Multibus II		IS 10861:1994		
1.25.26.02.10	VICbus		IS 11458:1993, IS 11458-am1:2000	08/31/01	<i>published</i>
1.25.26.02.11	SCI		IS 13961:2000	08/31/01	<i>published</i>
1.25.26.02.12	Futurebus+ Profile M		IS 14536:1995	08/31/01	<i>need status</i>
1.25.26.02.13	HIC		IS 14575:2000	08/31/01	<i>published</i>
1.25.26.02.14	STbus		IS 14576:1999	08/31/01	<i>published</i>
1.25.26.02.15	Sbus		IS 15205:2000	08/31/01	<i>published</i>
1.25.26.02.16	VME64		IS 15776:200X		
1.25.26.03.01	Terminology		IEC 60824:1988		
1.25.26.03.02	Pin allocations		IEC 60828:1988		
Note(s):					