

T10 Technical Committee Project Status Summary
(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Status	Next Action	Target Date	Dist. in Mailing	Rev.	PL/Editor
P R O J E C T P R O P O S A L S								
MMC-4		____-D	Proposed project	NCITS aprvl	Nov 01		__	Bill McFerrin
D E V E L O P M E N T								
OSD		1355-D	in development	to NCITS	Nov 03	2001_4	04	Ralph Weber
SAM-2		1157-D	in development	to NCITS	Mar 02	2001_5	20	Ralph Weber
SBC-2		1417-D	in development	to NCITS	Nov 03	2001_5	04	Rob Elliott
MSC		1528-D	in development	to NCITS	Jul 02		__	George Penokie
SMC-2		1383-D	in development	to NCITS	Mar 02	2001_4	01	Erich Oetting
SPI -5		1525-D	in development	to NCITS	Nov 03		__	George Penokie
PIP		1439-D	in development	to NCITS	Jan 02	2001_4	00	Zane Daggett / Bill Ham
SPC-3		1416-D	in development	to NCITS	Jul 03	2001_5	01	Ralph Weber
SRP-2		1524-D	in development	to NCITS	Dec 02		__	Cris Simpson
SSM-2		1514-D	in development	to NCITS	Sep 03	2001_5	01	Aloisi / Barnes
SBP-3		1467-D	in development	to NCITS	May 02	2001_6	01e	Peter Johansson
T T O A P P R O V A L								
SST		1380-D	res T10 LB cmnts	to NCITS	Nov 01	2001_4	08b	Don Woelz
SPI -4		1365-D	At T10 LB	close T10 LB	29 Oct 01	2001_6	07	George Penokie
SRP		1415-D	At T10 LB	close T10 LB	2 Nov 01	2001_6	10	Ed Gardner
SSC-2		1434-D	T10 letter ballot	Start T10 LB	Nov 01	2001_6	06	Dave Peterson
N C I T S A P P R O V A L								
MMC-3		1363-D	At NCITS	Start 1PR	Dec 01	2001_6	10F	Bill McFerrin
SDV		1378-DT	At NCITS	NCITS aprvl	Jan 02	2001_6	08b	Lohmeyer / Gibbons
FCP-2	NCITS. 350	1144-D	res'd 1PR cmnts	to NCITS	Nov 01	2001_6	07a	Bob Sni vel y
SPC-2	NCITS. 351	1236-D	at NCITS mgt review	NCITS aprvl	Nov 01	2001_4	20	Ralph Weber
SSM		1414-DT	At NCITS	NCITS aprvl	Jan 02	2001_6	05	Larry Barnes
P U B L I C A T I O N								
P U B L I S H E D								
SCSI 3 FCP	X3. 269	0993-M	X3. 269: 1996 [R2001]	5yr review	2006	1995_3	12	Bob Sni vel y
MMC-2	NCITS. 333	1228-M	NCITS. 33: 2000	5 yr review	2005	1999_4	11a	McFerrin / Roberts
RBC	NCITS. 330	1240-M	NCITS. 330: 2000	5 yr review	2005	1999_4	10a	McLean / Roberts
SCC-2	NCITS. 318	1225-M	NCITS. 318: 1998	5 yr review	2003	1997_5	04	George Penokie
SES	NCITS. 305	1212-M	NCITS. 305: 1998	5yr review	2003	1998_1	08b	Bob Sni vel y
SES AM1	NCITS. 305/AM1	1212-M	NCITS. 305: 1998/AM1: 2000	5 yr review	2005	2000_4	01	Rob Elliott
EPI		1143-TR	NCITS TR-23: 1998	5 yr review	2003	1998_4	16	Bill Ham
SPI -2	X3. 302	1142-M	X3. 302: 1998	5 yr review	2003	1998_3	20b	Ham/Penokie
SPI -3	NCITS. 336	1302-M	NCITS. 336: 2000	5 yr review	2005	2000_3	14	George Penokie
S2TI B1		0375-T	Pub by Global	(none)		1995_1	E	George Penokie
S2TI B2		0375-T	Pub by Global	(none)		1995_1	E	
SCSI CAM	X3. 232	0792-M	X3. 232: 1996 [R2001]	5yr review	2006	1995_3	12b	Bill Dallas
SCSI 3 SAM	X3. 270	0994-M	X3. 270: 1996 [R2001]	5yr review	2006	1995_4	18	Charles Monia
SCSI 3 SBC	NCITS. 306	0996-M	NCITS. 306: 1998	5 yr review	2003	1997_6	08c	open
SCSI 3 GPP	TR-16	0991-TR	X3/TR-16-1997	5 yr review	2002	1995_2	09	Gary Stephens
SCSI 3 SMC	NCITS. 314	0999-M	NCITS. 314: 1998	5 yr review	2003	1998_1	10a	Erich Oetting
SCSI 3 MMC	X3. 304	1048-M	X3. 304: 1997	5 yr review	2002	1997_3	10a	Ron Roberts
SCSI 3 SPC	X3. 301	0995-M	X3. 301: 1997	5 yr review	2002	1997_2	11a	Ralph Weber
SCSI 3 SSC	NCITS. 335	0997-M	NCITS. 335: 2000	5 yr review	2005	2000_1	22	Dave Peterson
SBP-2	NCITS. 325	1155-M	NCITS. 325: 1998	5 yr review	2003	1998_2	04	McLean/Johansson
SCSI -2	X3. 131	0375-M	X3. 131: 1994[1999]	5 yr review	2004		10L	Larry Lamers
SSA-PH1	X3. 293	1145-M	X3. 293: 1996 [R2001]	5yr review	2006	1996_4	09c	Ham/Scheible
SSA-PH2	NCITS. 307	1146-M	NCITS. 307: 1997	5 yr review	2002	1997_2	05b	Ham/Scheible
SSA-S2P	X3. 294	1121-M	X3. 294: 1996 [R2001]	5yr review	2006	1996_4	07b	John Scheible
SSA-S3P	NCITS. 309	1051-M	NCITS. 309: 1998	5 yr review	2003	1997_2	05b	John Scheible
SSA-TL1	X3. 295	0989-M	X3. 295: 1996	5yr review	2006	1996_4	10b	John Scheible

			[R2001]					
SSA-TL2	NCITS. 308	1147-M	NCITS. 308: 1997	5 yr review	2002	1997_2	05b	John Scheible
SMD-E	X3. 91	0053-M	X3. 91M: 1987	5 yr review	2002			open
			[R1997]					

T10 Technical Committee Project Status Summary Abbreviation Key:

X3 = Obsolete name for NCITS	comp = completion	cur = current
NCITS = National Committee for Information Technology Standards	res = resolve/resolving	rev = revision
OMC = Operational Management Committee	LB = Letter Ballot	# = number
BSR = Board of Standards Review (of ANSI)	pub = published	ng = negative
WG4 = Working Group 4 of ISO/IEC JTC 1/SC 25	aprvl = approval	prep = preparation
ISO = International Standards Organization	aprv = approve	cmnts = comments
MgtRev = OMC management review	dev = development	prj = project
1PR = 1st Public Review (4 mo.)	SD3 = Project Proposal	fwd = forward
2PR = 2nd Public Review (2 mo.)	T10 = T10 Technical Committee	doc = document
TBD = To Be Determined	.1 = T10.1 Task Group	TG = Task Group
	CD = Committee Draft (ISO)	rec = recommend
	DIS = Draft International Standard	reaf = reaffirm
	NP = New Project	w/dw = withdraw
	IS = International Standard	rvis = revise
	A/I = ANSI/ISO/IEC (joint standard)	