

Status Report to T10 by Gary S Robinson, IR

1.	1.25.13.11.13	SMC	14776-351	S5	<i>FDIS out for ballot</i>
2.	1.25.13.11.17	MMC-2	14776-362	S7	<i>Published</i>
3.	1.25.13.11.18	FCP-2	14776-222	S7	<i>Published</i>
4.	1.25.13.11.19	SAM-2	14776-412	S6	<i>Ready for publication, waiting for SC25 Sec'y</i>
5.	1.25.13.11.22	SES-2	14776-371	S2	<i>Waiting for text</i>
6.	1.25.13.11.27	SPC-2	14776-452	S6	<i>Published</i>
7.	1.25.13.11.33	SPC-3	14776-453	S1	<i>NWIP sent to INCITS, FCD text available</i>
8.	1.25.13.11.31	SBC-2	14776-322	S6	<i>FDIS approved, waiting for publication</i>
9.	1.25.13.11.35	SPI-5	14776-115	S7	<i>Published</i>
10.	1.25.13.11.36	SAS	14776-150	S7	<i>Published</i>
11.	1.25.13.11.37	SSM-2	14776-132	S0	<i>Voted to remove from SC25 Program of Work.</i>
12.	1.25.13.11.38	PIP	14776-121	S2	<i>FCD text sent.</i>
13.	1.25.13.11.39 <i>PJ</i>	SBP-3	14776-233	S2	<i>NWIP approved in 2004 ??, need text, asked</i>
14.	1.25.13.11.46	SAS-1.1	14776-151	S1	<i>NWIP approved, in ANSI Public Review, need text</i>
15.	1.25.13.11.nn	FCP-3	14776-223	S1	<i>NWIP sent to SC25 SC 25 N 1183:and approved by T10, ballot end 8/18/2006</i>
16.	1.25.13.18	ATA/ATAPI-7		S2	<i>NWIP Approved, ISO text sent to JTC1 TAG. ISO text sent.</i>

STEP	1	2	3	4	5	6	7
Stage	NWIP	Conve rt to ISO	FCD	Edit/ DoC	FDIS	Edit/ DoC	Publish
Ballot time IEC	2Months 10	20	4Months 40		2Months 50	60	60.60