

# SSC-3 Status Report

(September 20, 2007)

Working group met for 7 hours on September 18<sup>th</sup> with 17 attendees.

Meeting minutes specified in 07-413.

## Discussion items:

### - General items

- Vendor feedback document
- MAM and write protect
- TapeAlert Delineation - approved
- Requested Recovery log page – approved
- TapeAlert Cleaning Clarification – deferred to SSC-4
- Cleaning Model – deferred to SSC-4
- Volume model – deferred to SSC-4

### - Security items

- Protecting a partially encrypted volume – approved
- Out of band Encryption Key Management

Last technical input: September 2007

Target letter ballot: January 2008

Asking for 6+ hours meeting time during November 2007 meeting week.