

## X3T10 Project Status Summary -- Jan 18, 1996

(See the abbreviation key at the end)

| Proj Name         | BSR Number | Proj Number | Current Status                            | Current Action       | Target Date | Dist. in Mailing | Mail Rev. | Mail Pages | Curr Rev. | Editor          |
|-------------------|------------|-------------|---|----------------------|-------------|------------------|-----------|------------|-----------|-----------------|
| PROJECT PROPOSALS |            |             |   |                      |             |                  |           |            |           |                 |
| SAM-2             |            | TBD         | At X3                                     | Close LB             | 1 Mar 96    |                  |           |            |           | Charles Monia   |
| SPI Amnd          |            | TBD         | To OMC                                    | OMC aprvl            | Mar 96      |                  |           |            |           | Peter Johansson |
| DEVELOPMENT       |            |             |   |                      |             |                  |           |            |           |                 |
| Boot TR           |            | 1154-DT     | in development                            | To X3                | Mar 96      |                  |           |            |           | Duncan Penman   |
| CAM-3             |            | 0990-D      | in development                            | to X3                | Jul 96      |                  | n/a       |            |           | Bill Dallas     |
| EPI               |            | 1143-DT     | in development                            | To X3                | May 97      |                  |           |            |           | Ham/McGrath     |
| FCP-2             |            | 1144-D      | in development                            | To X3                | Nov 97      |                  |           |            |           | Bob Snively     |
| SBP-2             |            | 1155-D      | in development                            | To X3                | Nov 97      |                  |           |            |           | Peter Johansson |
| SCSI3 MMC         |            | 1048-D      | in development                            | to X3                | Mar 96      | SY-96-01         | 04        |            | 04        | Ron Roberts     |
| SCSI3 SBC         |            | 0996-D      | in development                            | to X3                | Jun 96      | SY-95-03         | 01        | 135        | 01        | Gene Milligan   |
| SCSI3 SGC         |            | 0998-D      | in development                            | to X3                | TBD         | SY-95-04         | 0         | 35         | 0         | Rick Tewell     |
| SCSI3 SMC         |            | 0999-D      | in development                            | to X3                | May 96      | SY-96-01         | 05        | 64         | 05        | Erich Oetting   |
| SCSI3 SSC         |            | 0997-D      | in development                            | to X3                | Mar 96      | SY-95-05         | 05        | 91         | 05        | Ted Lappin      |
| SPI-2             |            | 1142-D      | in development                            | To X3                | Jul 97      | SY-95-06         | 3a        |            | 3a        | Ham/Lamers      |
| SSA-PH2           |            | 1146-D      | in development                            | To X3                | Apr 97      |                  |           |            |           | Larry Lamers    |
| SSA-S2P           |            | 1121-D      | At T10 LB                                 | Close LB             | 16 Feb 96   | SY-96A01         | 06        |            | 06        | John Scheible   |
| SSA-S3P           |            | 1051-D      | in development                            | to T10               | Apr 97      |                  |           |            | 0         | John Scheible   |
| SSA-TL2           |            | 1147-D      | in development                            | To X3                | Apr 97      |                  |           |            |           | Larry Lamers    |
| T10 APPROVAL      |            |             |   |                      |             |                  |           |            |           |                 |
| SCSI3 SIP         |            | 0856-D      | Res T10 LB Cmnts                          | Res LB Cmnts         | Mar 96      | SY-96-01         | 09        | 100        | 09        | George Penokie  |
| SCSI3 SPC         |            | 0995-D      | At T10 LB                                 | Close LB             | 6 Mar 96    | SY-96-01         | 09        |            | 09        | Ralph Weber     |
| SSA-PH1           |            | 1145-D      | At T10 LB                                 | Close LB             | 9 Feb 96    | SY-96A01         | 08        |            | 08        | Bill Ham        |
| SSA-TL1           |            | 0989-D      | At T10 LB                                 | Close LB             | 9 Feb 96    | SY-96A01         | 09        |            | 09        | Larry Lamers    |
| X3 APPROVAL       |            |             |   |                      |             |                  |           |            |           |                 |
| Fast-20           | X3.277     | 1071-D      | At X3 LB                                  | Close LB             | 29 Feb 96   | SY-95-02         | 06        | 20         | 06        | Larry Lamers    |
| SCSI3 FCP         | X3.269     | 0993-D      | At X3 LB                                  | Close LB             | 29 Feb 96   | SY-95-04         | 12        | 74         | 12        | Bob Snively     |
| SCSI3 SAM         | X3.270     | 0994-D      | At X3 LB                                  | Close LB             | 29 Feb 96   | SY-95-04         | 18        | 73         | 18        | Charles Monia   |
| SCSI3 SBP         | X3.268     | 0992-D      | At X3 for 2PR                             | Start 2PR            | Feb 96      | SY-95-06         | 22        |            | 22        | Ron Roberts     |
| SCSI3 SCC         | X3.276     | 1047-D      | At X3 LB                                  | Close LB             | 29 Feb 96   | SY-95-04         | 06        | 146        | 06        | George Penokie  |
| PUBLICATION       |            |             |   |                      |             |                  |           |            |           |                 |
| SCSI CAM          | X3.232     | 0792-D      | At BSR                                    | BSR aprvl            | Jan 96      | SY-95-03         | 12b       | 117        | 12b       | Bill Dallas     |
| SCSI3 GPP         | TR-16      | 0991-DT     | ANSI Registered                           | Publish              | Mar 96      | SY-95-02         | 09        | 171        | 09        | Gary Stephens   |
| SCSI3 SPI         | X3.253     | 0855-D      | BSR aprvd 8/17/95                         | Publish              | Feb 96      | SY-95-02         | 15a       | 90         | 15a       | Larry Lamers    |
| PUBLISHED         |            |             |   |                      |             |                  |           |            |           |                 |
| ESDI              | X3.170     | 0587-RF     | X3.170-1990[1994] /<br>X3.170a-1991[1994] | 5yr rev due:<br>1998 |             |                  |           |            | 03a       | Dal Allan       |
| Flex Rev.         | X3.80      | 0052-M      | A/I<br>9315:1989[1994]                    | 1998                 |             |                  |           |            |           |                 |
| SCSI TIB1         |            | 0375-T      | Pub by Global                             | (none)               |             | SY-95-01         | D         | 14         | D         | George Penokie  |
| SCSI TIB2         |            | 0375-T      | Pub by Global                             | (none)               |             | SY-95-01         | D         | 14         | D         | Ted Lappin      |
| SCSI-2            | X3.131     | 0375-M      | X3.131-1994                               | 1998                 |             |                  |           |            | 10L       | Larry Lamers    |
| SMD-E             | X3.91      | 0053-M      | X3.91M-1987<br>[R1992]                    | 1996                 |             |                  |           |            |           | Gene Milligan   |
| TAPE SCTD         | X3.146     | 0378-M      | X3.146-1986[R1992]                        | 1996                 |             |                  |           |            |           |                 |

X3T10 Project Status Summary Abbreviation Key:

|        |  |       |                                 |       |               |
|--------|--|-------|---------------------------------|-------|---------------|
| X3     | = Accredited Standards Committee X3      | comp  | = completion                    | cur   | = current     |
| OMC    | = Operational Management Committee       | res   | = resolve/resolving             | rev   | = revision    |
| BSR    | = Board of Standards Review (of ANSI)    | LB    | = Letter Ballot                 | #     | = number      |
| WG4    | = Working Group 4 of ISO/IEC JTC 1/SC 25 | pub   | = published                     | ng    | = negative    |
| ISO    | = International Standards Organization   | aprvl | = approval                      | prep  | = preparation |
| MgtRev | = OMC management review                  | apr   | = approve                       |       |               |
| 1PR    | = 1st Public Review (4 mo.)              | dev   | = development                   | cmnts | = comments    |
| 2PR    | = 2nd Public Review (2 mo.)              | SD3   | = Project Proposal              | prj   | = project     |
| TBD    | = To Be Determined                       | T10   | = Technical Committee X3T10     | fwd   | = forward     |
|        |  | .1    | = Task Group X3T10.1            | doc   | = document    |
|        |  | CD    | = Committee Draft (ISO)         | TG    | = Task Group  |
|        |  | DIS   | = Draft International Stnd      | rec   | = recommend   |
|        |  | NP    | = New Project                   | reaf  | = reaffirm    |
|        |  | IS    | = International Standard        | w/dw  | = withdraw    |
|        |  | A/I   | = ANSI/ISO/IEC (joint standard) | rvis  | = revise      |