

X3T10 Project Status Summary -- May 16, 1996  
(See the abbreviation key at the end)

| Proj Name         | BSR Number | Proj Number | Current Status                           | Current Action       | Target Date | Dist. in Mailing | Mail Rev. | Mail Pages | Curr Rev. | Editor               |
|-------------------|------------|-------------|--|----------------------|-------------|------------------|-----------|------------|-----------|----------------------|
| PROJECT PROPOSALS |            |             |  |                      |             |                  |           |            |           |                      |
| HAP               |            | TBD         | To OMC                                   | OMC aprvl            | Jul 96      |                  |           |            |           | Doug Hagerman        |
| SCC-2             |            | TBD         | To OMC                                   | OMC aprvl            | Jul 96      |                  |           |            |           | George Penokie       |
| SES               |            | TBD         | At X3 LB                                 | X3 aprvl             | Jun 96      |                  |           |            |           | Bob Snively          |
| DEVELOPMENT       |            |             |  |                      |             |                  |           |            |           |                      |
| Boot TR           |            | 1154-DT     | in development                           | To X3                | Jul 96      |                  |           |            |           | Penman/ Lamers       |
| CAM-3             |            | 0990-D      | in development                           | to X3                | Jul 96      | SY-96-02 01      |           | 53 01      |           | Bill Dallas          |
| EPI               |            | 1143-DT     | in development                           | To X3                | May 97      | SY-96-02 05      |           | 12 05      |           | Bill Ham             |
| FCP-2             |            | 1144-D      | in development                           | To X3                | Nov 97      |                  |           |            |           | Bob Snively          |
| SAM-2             |            | 1157-D      | in development                           | To X3                | Nov 97      |                  |           |            |           | Charles Monia        |
| SBP-2             |            | 1155-D      | in development                           | To X3                | Nov 97      |                  |           |            |           | Peter Johansson      |
| SCSI3 MMC         |            | 1048-D      | in development                           | to X3                | Jul 96      | SY-96-03 07      |           | ___ 07     |           | Ron Roberts          |
| SCSI3 SBC         |            | 0996-D      | in development                           | to X3                | Sep 96      | SY-96-03 04      |           | ___ 04     |           | Gene Milligan        |
| SCSI3 SGC         |            | 0998-D      | in development                           | to X3                | TBD         | SY-95-04 0       |           | 35 0       |           | Rick Tewell          |
| SCSI3 SMC         |            | 0999-D      | in development                           | to X3                | Jul 96      | SY-96-01 05      |           | 64 05      |           | Erich Oetting        |
| SCSI3 SSC         |            | 0997-D      | in development                           | to X3                | Jul 96      | SY-96-02 07      |           | 102 07     |           | Ted Lappin           |
| SPI Amnd          |            | 855-M       | in development                           | To X3                | Jul 96      |                  |           |            |           | Johansson/<br>Lamers |
| SPI-2             |            | 1142-D      | in development                           | To X3                | Jul 97      | SY-96-03 07      |           | ___ 07     |           | Ham/ Lamers          |
| SSA-PH2           |            | 1146-D      | in development                           | To X3                | Apr 97      | SY-96A03 01      |           | ___ 01     |           | Ham/ Scheible        |
| SSA-S3P           |            | 1051-D      | in development                           | to T10               | Apr 97      |                  |           | 0          |           | Monia/ Scheible      |
| SSA-TL2           |            | 1147-D      | in development                           | To X3                | Apr 97      | SY-96A03 01      |           | ___ 01     |           | John Scheible        |
| T10 APPROVAL      |            |             |  |                      |             |                  |           |            |           |                      |
| SCSI3 SPC         |            | 0995-D      | Res T10 LB cmnts                         | Res LB cmnts         | Sep 96      | SY-96-01 09      |           | 180 09a    |           | Ralph Weber          |
| X3 APPROVAL       |            |             |  |                      |             |                  |           |            |           |                      |
| SCSI3 SBP         | X3.268     | 0992-D      | At X3 LB                                 | Close X3 LB          | Jun 96      | SY-95-06 22      |           | 68 22      |           | Ron Roberts          |
| SCSI3 SIP         | X3.292     | 0856-D      | At 1PR                                   | End 1PR              | 25 Jun 96   | SY-96-02 09a     |           | 100 09a    |           | George Penokie       |
| SSA-PH1           | X3.293     | 1145-D      | At 1PR                                   | End 1PR              | 9 Jul 96    | SY-96A02 09a     |           | 89 09a     |           | Ham/ Scheible        |
| SSA-S2P           | X3.294     | 1121-D      | At 1PR                                   | End 1PR              | 9 Jul 96    | SY-96A02 07      |           | 51 07      |           | Monia/ Scheible      |
| SSA-TL1           | X3.295     | 0989-D      | At 1PR                                   | End 1PR              | 9 Jul 96    | SY-96A02 10      |           | 104 10     |           | John Scheible        |
| PUBLICATION       |            |             |  |                      |             |                  |           |            |           |                      |
| Fast-20           | X3.277     | 1071-D      | BSR aprvd 4/8/96                         | Publish              | Jun 96      | SY-95-02 06      |           | 20 06      |           | Lohmeyer/ Lamers     |
| SCSI CAM          | X3.232     | 0792-D      | BSR aprvd 2/5/96                         | Publish              | Apr 96      | SY-95-03 12b     |           | 117 12b    |           | Bill Dallas          |
| SCSI3 FCP         | X3.269     | 0993-D      | BSR aprvd 4/8/96                         | Publish              | Jun 96      | SY-95-04 12      |           | 74 12      |           | Bob Snively          |
| SCSI3 GPP         | TR-16      | 0991-DT     | ANSI Registered                          | Publish              | Mar 96      | SY-95-02 09      |           | 171 09     |           | Gary Stephens        |
| SCSI3 SAM         | X3.270     | 0994-D      | BSR aprvd 4/8/96                         | Publish              | Jun 96      | SY-95-04 18      |           | 73 18      |           | Charles Monia        |
| SCSI3 SCC         | X3.276     | 1047-D      | BSR aprvd 4/8/96                         | Publish              | Jun 96      | SY-95-04 06      |           | 146 06     |           | George Penokie       |
| SCSI3 SPI         | X3.253     | 0855-D      | PR on fig changes                        | Close PR             | 9 Jul 96    | SY-95-02 15a     |           | 90 15a     |           | Larry Lamers         |
| PUBLISHED         |            |             |  |                      |             |                  |           |            |           |                      |
| ESDI              | X3.170     | 0587-RF     | X3.170-1990[1994]/<br>X3.170a-1991[1994] | 5yr rev due:<br>1999 |             |                  |           | 03a        |           | Dal Allan            |
| Flex Rev.         | X3.80      | 0052-M      | A/I<br>9315:1989[1994]                   | 1999                 |             |                  |           |            |           |                      |
| SCSI TIB1         |            | 0375-T      | Pub by Global                            | (none)               |             | SY-95-01 D       |           | 14 D       |           | George Penokie       |
| SCSI TIB2         |            | 0375-T      | Pub by Global                            | (none)               |             | SY-95-01 D       |           | 14 D       |           | Ted Lappin           |
| SCSI-2            | X3.131     | 0375-M      | X3.131-1994                              | 1999                 |             |                  |           | 10L        |           | Larry Lamers         |
| SMD-E             | X3.91      | 0053-M      | X3.91M-1987<br>[R1992]                   | 1997                 |             |                  |           |            |           | Gene Milligan        |
| TAPE SCTD         | X3.146     | 0378-M      | X3.146-1986[R1992]                       | 1997                 |             |                  |           |            |           |                      |

X3T10 Project Status Summary Abbreviation Key:

|        |  |       |                                 |       |               |
|--------|--|-------|---------------------------------|-------|---------------|
| X3     | = Accredited Standards Committee X3      | comp  | = completion                    | cur   | = current     |
| OMC    | = Operational Management Committee       | res   | = resolve/resolving             | rev   | = revision    |
| BSR    | = Board of Standards Review (of ANSI)    | LB    | = Letter Ballot                 | #     | = number      |
| WG4    | = Working Group 4 of ISO/IEC JTC 1/SC 25 | pub   | = published                     | ng    | = negative    |
| ISO    | = International Standards Organization   | aprvl | = approval                      | prep  | = preparation |
| MgtRev | = OMC management review                  | apr   | = approve                       |       |               |
| 1PR    | = 1st Public Review (4 mo.)              | dev   | = development                   | cmnts | = comments    |
| 2PR    | = 2nd Public Review (2 mo.)              | SD3   | = Project Proposal              | prj   | = project     |
| TBD    | = To Be Determined                       | T10   | = Technical Committee X3T10     | fwd   | = forward     |
|        |  | .1    | = Task Group X3T10.1            | doc   | = document    |
|        |  | CD    | = Committee Draft (ISO)         | TG    | = Task Group  |
|        |  | DIS   | = Draft International Stnd      | rec   | = recommend   |
|        |  | NP    | = New Project                   | reaf  | = reaffirm    |
|        |  | IS    | = International Standard        | w/dw  | = withdraw    |
|        |  | A/I   | = ANSI/ISO/IEC (joint standard) | rvis  | = revise      |