

T10 Technical Committee Project Status Summary -- 11/12/97 12:29:42
(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Status	Next Action	Target Date	Dist. in Mailing	Rev.	PL/Editor
P R O J E C T P R O P O S A L S								
RBC		1240-D	redef proj as RBC	to OMC	Nov 97		n/a	Mike Bryan
SEP		xxxx-DT	To OMC	NCITS aprvl	Feb 98			Ralph Weber
SPI-3		xxxx-D	To OMC	NCITS aprvl	Feb 98			George Penokie
D E V E L O P M E N T								
CAM-3		0990-D	in development	to NCITS	May 98	SY-97-04	02	Bill Dallas
MMC-2		1228-D	in development	To NCITS	Mar 98	SY-97-06	03	Ron Roberts
SAM-2		1157-D	in development	To NCITS	Nov 97	SY-97-03	03	Charles Monia
EPI		1143-DT	in development	To NCITS	May 98	SY-97-05	11	Bill Ham
FCP-2		1144-D	in development	To NCITS	May 98		n/a	Bob Snively
HAP		1224-DT	in development	To NCITS	May 98	SY-97-05	05	Doug Hagerman
SPI-2	X3.302	1142-D	in development	To NCITS	May 98	SY-97-06	17	Ham/ Penokie
SPC-2		1236-D	in development	To NCITS	Jul 98	SY-97-06	01	Ralph Weber
SSS		1246-D	in development	to NCITS	Jul 99		n/a	Keith Parker
STS		1240-D	redef proj as RBC	STS -> SBP-2		SY-97-02	01	Peter Johansson
T 1 0 A P P R O V A L								
SBP-2		1155-D	T10 LB to 1PR	Close LB	Jan 98	SY-97-06	03	McLean/ Johansson
N C I T S A P P R O V A L								
SCC-2		1225-D	Res'd T10 LB cmnts	To NCITS 1PR	Nov 97	SY-97-05	4	George Penokie
SES	NCITS.305	1212-D	Adding pre-edits	To NCITS	Nov 97	SY-97-01	08a	Bob Snively
SCSI3 SBC	NCITS.306	0996-D	Passed NCITS LB	To BSR	Nov 97	SY-97-06	08c	Gene Milligan
SCSI3 SMC		0999-D	At 1PR	Close 1PR	6 Jan 98	SY-97-05	10	Erich Oetting
SCSI3 MMC	X3.304	1048-D	Passed NCITS LB	To BSR	Nov 97	SY-97-03	10a	Ron Roberts
SPI Amnd	X3.253/AM1	0855-A1	Adding pre-edits	To NCITS	Nov 97	SY-97-01	03	Johansson/ Lamers
SCSI3 SSC		0997-D	Res'd T10 LB cmnts	To NCITS 1PR	Nov 97	SY-97-06	11	Gary Stephens
SSA-PH2	NCITS.307	1146-D	Passed NCITS LB	To BSR	Nov 97	SY-97A02	05b	Ham/ Scheible
SSA-S3P	NCITS.309	1051-D	Passed NCITS LB	To BSR	Nov 97	SY-97A02	05b	Monia/ Scheible
SSA-TL2	NCITS.308	1147-D	Passed NCITS LB	To BSR	Nov 97	SY-97A02	05b	John Scheible
P U B L I C A T I O N								
SCSI3 GPP	TR-16	0991-DT	ANSI Registered	Publish	Mar 96	SY-95-02	09	Gary Stephens
P U B L I S H E D								
ESDI	X3.170	0587-RF	X3.170:1990[1994]/ X3.170a- 1991[1994]	5 yr review	1999			Dal Allan
SCSI3 FCP	X3.269	0993-M	X3.269:1996	5 yr review	2001	SY-95-04	12	Bob Snively
Flex Rev.	X3.80	0052-M	A/I 9315:1989[1994]	5 yr review	1999			x
S2TIB1		0375-T	Pub by Global	(none)		SY-95-01	E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		SY-95-01	E	
SCSI CAM	X3.232	0792-M	X3.232:1996	5 yr review	2001	SY-95-03	12b	Bill Dallas
SCSI3 SAM	X3.270	0994-M	X3.270:1996	5 yr review	2001	SY-95-04	18	Charles Monia
SCSI3 SCC	X3.276	1047-D	X3.276:1997	5 yr review	2002	SY-95-04	06b	George Penokie
Fast-20	X3.277	1071-M	X3.277:1996	5 yr review	2001	SY-95-02	06	Lohmeyer/ Lamers
SCSI3 SIP	X3.292	0856-D	X3.292:1997	5 yr review	2002	SY-96-04	10	George Penokie
SCSI3 SPI	X3.253	0855-M	X3.253:1995	5 yr review	2000	SY-95-02	15a	Larry Lamers
SCSI3 SPC	X3.301	0995-D	X3.301:1997	5 yr review	2002	SY-97-02	11a	Ralph Weber
SCSI3 SBP	X3.268	0992-D	Rec to w/drw at BSR	BSR aprovl	Oct 97	SY-96-05	22a	Ron Roberts
SCSI-2	X3.131	0375-M	X3.131:1994	5 yr review	1999			Larry Lamers
SSA-PH1	X3.293	1145-M	X3.293:1996	5 yr review	2001	SY-96A04	09c	Ham/ Scheible
SSA-S2P	X3.294	1121-M	X3.294:1996	5 yr review	2001	SY-96A04	07b	Monia/ Scheible
SSA-TL1	X3.295	0989-M	X3.295:1996	5 yr review	2001	SY-96A04	10b	John Scheible
SMD-E	X3.91	0053-M	X3.91M:1987 (R1997)	5 yr review	2002			Gene Milligan

T10 Technical Committee Project Status Summary Abbreviation Key:

X3	= Obsolete name for NCITS	comp	= completion	cur	= current
NCITS	= National Committee for Information Technology Standards	res	= resolve/resolving	rev	= revision
OMC	= Operational Management Committee	LB	= Letter Ballot	#	= number
BSR	= Board of Standards Review (of ANSI)	pub	= published	ng	= negative
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	aprvl	= approval	prep	= preparation
ISO	= International Standards Organization	aprv	= approve	cmnts	= comments
MgtRev	= OMC management review	dev	= development	prj	= project
1PR	= 1st Public Review (4 mo.)	SD3	= Project Proposal	fwd	= forward
2PR	= 2nd Public Review (2 mo.)	T10	= T10 Technical Committee	doc	= document
TBD	= To Be Determined	.1	= T10.1 Task Group	TG	= Task Group
		CD	= Committee Draft (ISO)	rec	= recommend
		DIS	= Draft International Stnd	reaf	= reaffirm
		NP	= New Project	w/dw	= withdraw
		IS	= International Standard	rvis	= revise
		A/I	= ANSI/ISO/IEC (joint standard)		