

T10 Technical Committee Project Status Summary -- 1998/05/13 15:07:02

(See the abbreviation key at the end)

Proj Name	BSR Number	Proj Number	Status	Next Action	Target Date	Dist. in Mailing	Rev.	PL/Editor
P R O J E C T P R O P O S A L S								
D E V E L O P M E N T								
CAM-3		0990-D	in development	to NCITS	???	1998_1	03	Bill Dallas
MMC-2		1228-D	in development	To NCITS	???	1998_2	06a	Ron Roberts
RBC		1240-D	in development	to NCITS	May 99	1998_1	02	Mike Bryan
SAM-2		1157-D	in development	To NCITS	???	1998_2	05a	Ralph Weber
SEP		1303-DT	in development	To NCITS	May 99		05b	Ralph Weber
EPI		1143-DT	in development	To NCITS	???	1998_1	13	Bill Ham
FCP-2		1144-D	in development	To NCITS	???			Bob Snively
HAP		1224-DT	in development	To NCITS	Nov 98	1997_5	05	Doug Hagerman
SPI-3		1302-D	in development	To NCITS	May 99	1998_3	00	George Penokie
SPC-2		1236-D	in development	To NCITS	Jul 98	1998_1	02a	Ralph Weber
SSS		1246-D	in development	to NCITS	Jul 99			Keith Parker
T 1 0 A P P R O V A L								
N C I T S A P P R O V A L								
SCC-2	NCITS.318	1225-D	At NCITS LB	Close LB	2 Jun 98	1997_5	04	George Penokie
SES	NCITS.305	1212-D	Passed NCITS LB	to ANSI BSR	May 98	1998_1	08b	Bob Snively
SPI-2	X3.302	1142-D	At NCITS IPR	Close IPR	7 Jul 98	1998_1	20a	Ham/Penokie
SCSI3 SMC	NCITS.314	0999-D	Passed NCITS LB	to ANSI BSR	May 98	1998_1	10a	Erich Oetting
SPI Amnd	X3.253/AM1	0855-A1	Passed NCITS LB	to ANSI BSR	May 98	1998_1	03a	Johansson/Lamers
SCSI3 SSC		0997-D	Res'd T10 LB cmnts	To NCITS 1PR	???	1997_6	11	Gary Stephens
SBP-2		1155-D	Res'd T10 LB cmnts	To NCITS 1PR	Jun 98	1998_2	03e	McLean/Johansson
P U B L I C A T I O N								
SCSI3 SBC	NCITS.306	0996-D	BSR aprvd 7Jan98	Publish	Apr 98	1997_6	08c	Gene Milligan
SCSI3 MMC	X3.304	1048-D	BSR aprvd 1Dec97	Publish	Apr 98	1997_3	10a	Ron Roberts
SSA-PH2	NCITS.307	1146-D	BSR aprvd 2Dec97	Publish	Apr 98	1997_2	05b	Ham/Scheible
SSA-S3P	NCITS.309	1051-D	BSR aprvd 1Dec97	Publish	Apr 98	1997_2	05b	John Scheible
SSA-TL2	NCITS.308	1147-D	BSR aprvd 12Dec97	Publish	Apr 98	1997_2	05b	John Scheible
P U B L I S H E D								
ESDI	X3.170	0587-RF	X3.170:1990[1994]/ X3. 170a:1991[1994]	5 yr review	1999		03A	Dal Allan
SCSI3 FCP	X3.269	0993-M	X3.269:1996	5 yr review	2001	1995_3	12	Bob Snively
Flex Rev.	X3.80	0052-M	A/I	5 yr review	1999		05b	(none)
			9315:1989[1994]					
S2TIB1		0375-T	Pub by Global	(none)		1995_1	E	George Penokie
S2TIB2		0375-T	Pub by Global	(none)		1995_1	E	
SCSI CAM	X3.232	0792-M	X3.232:1996	5 yr review	2001	1995_3	12b	Bill Dallas
SCSI3 SAM	X3.270	0994-M	X3.270:1996	5 yr review	2001	1995_4	18	Charles Monia
SCSI3 SCC	X3.276	1047-D	X3.276:1997	5 yr review	2002	1996_5	06c	George Penokie
Fast-20	X3.277	1071-M	X3.277:1996	5 yr review	2001	1995_1	03	Lohmeyer/Lamers
SCSI3 GPP	TR-16	0991-DT	X3/TR-16-1997	5 yr review	2002	1995_2	09	Gary Stephens
SCSI3 SIP	X3.292	0856-D	X3.292:1997	5 yr review	2002	1996_4	10	George Penokie
SCSI3 SPI	X3.253	0855-M	X3.253:1995	5 yr review	2000	1995_2	15a	Larry Lamers
SCSI3 SPC	X3.301	0995-D	X3.301:1997	5 yr review	2002	1997_2	11a	Ralph Weber
SCSI-2	X3.131	0375-M	X3.131:1994	5 yr review	1999		10L	Larry Lamers
SSA-PH1	X3.293	1145-M	X3.293:1996	5 yr review	2001	1996_4	09c	Ham/Scheible
SSA-S2P	X3.294	1121-M	X3.294:1996	5 yr review	2001	1996_4	07b	John Scheible
SSA-TL1	X3.295	0989-M	X3.295:1996	5 yr review	2001	1996_4	10b	John Scheible
SMD-E	X3.91	0053-M	X3.91M:1987 [R1997]	5 yr review	2002		05b	Gene Milligan

T10 Technical Committee Project Status Summary Abbreviation Key:

X3	= Obsolete name for NCITS	comp	= completion	cur	= current
NCITS	= National Committee for Information Technology Standards	res	= resolve/resolving	rev	= revision
OMC	= Operational Management Committee	LB	= Letter Ballot	#	= number
BSR	= Board of Standards Review (of ANSI)	pub	= published	ng	= negative
WG4	= Working Group 4 of ISO/IEC JTC 1/SC 25	apr1	= approval	prep	= preparation
ISO	= International Standards Organization	apr	= approve	cmnts	= comments
MgtRev	= OMC management review	dev	= development	prj	= project
1PR	= 1st Public Review (4 mo.)	SD3	= Project Proposal	fwd	= forward
2PR	= 2nd Public Review (2 mo.)	T10	= T10 Technical Committee	doc	= document
TBD	= To Be Determined	.1	= T10.1 Task Group	TG	= Task Group
		CD	= Committee Draft (ISO)	rec	= recommend
		DIS	= Draft International Stnd	reaf	= reaffirm
		NP	= New Project	w/dw	= withdraw
		IS	= International Standard	rvis	= revise
		A/I	= ANSI/ISO/IEC (joint standard)		