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P R O J E C T P R O P O S A L S

D E V E L O P M E N T
OSD 1355-D in development to NCITS Nov 03 2001_4 04 Ralph Weber
RMC 1364-D in development to NCITS Nov 02 1999_5 01 Bill McFerrin
SAM-2 1157-D in development to NCITS Nov 01 2001_4 19 Ralph Weber
SBC-2 1417-D in develpoment to NCITS Nov 01 2001_5 04 Rob Elliott
MSC 1528-D in development to NCITS Jul 02 George Penokie
SMC-2 1383-D in development to NCITS Nov 01 2001_4 01 Erich Oetting
SPI-5 1525-D in development to NCITS Nov 03 __ George Penokie
PIP 1439-D in development to NCITS Jan 02 2001_4 00 Zane Daggett /

Bill Ham
SPC-3 1416-D in development to NCITS Jul 03 2001_4 00 Ralph Weber
SRP 1415-D in development to NCITS Jul 01 2001_5 09 Ed Gardner
SRP-2 1524-D in development to NCITS Dec 02 __ Cris Simpson
SSM 1414-DT in development to NCITS Sep 01 2001_4 04a Larry Barnes
SSM-2 1514-D in development to NCITS Sep 03 2001_5 01 Aloisi / Barnes
SSC-2 1434-D in development to NCITS Nov 01 Dave Peterson
SBP-3 1467-D in development to NCITS May 02 2001_5 01d Peter Johansson

T 1 0 A P P R O V A L
MMC-3 1363-D at T10 LB res LB cmnts Nov 01 2001_5 10d Bill McFerrin
SDV 1378-DT dev. complete start T10 LB Sep 01 2001_5 07 Lohmeyer /

Gibbons
SST 1380-D res T10 LB cmnts to NCITS Nov 01 2001_4 08b Don Woelz
SPI-4 1365-D dev. complete start T10 LB Sep 01 2001_4 06 George Penokie

N C I T S A P P R O V A L
FCP-2 NCITS.350 1144-D res'd 1PR cmnts to NCITS Sep 01 2001_2 07 Bob Snively
SPC-2 NCITS.351 1236-D at NCITS mgt NCITS aprvl Nov 01 2001_4 20 Ralph Weber

review

P U B L I C A T I O N

P U B L I S H E D
SCSI3 FCP X3.269 0993-M at NCITS for reaf End 1PR 21 May 01 1995_3 12 Bob Snively
MMC-2 NCITS.333 1228-D NCITS.33:2000 5 yr review 2005 1999_4 11a McFerrin /

Roberts
RBC NCITS.330 1240-D NCITS.330:2000 5 yr review 2005 1999_4 10a McLean / Roberts
SCC-2 NCITS.318 1225-M NCITS.318:1998 5 yr review 2003 1997_5 04 George Penokie
SES NCITS.305 1212-M NCITS.305:1998 5yr review 2003 1998_1 08b Bob Snively
SES AM1 NCITS.305/ 1212-M NCITS.305:1998/AM1 5 yr review 2005 2000_4 01 Rob Elliott

AM1
EPI 1143-DT NCITS TR-23:1999 5 yr review 2004 1998_4 16 Bill Ham
SPI-2 X3.302 1142-M X3.302:1999 5 yr review 2004 1998_3 20b Ham/Penokie
SPI-3 NCITS.336 1302-D NCITS.336:2000 5 yr review 2005 2000_3 14 George Penokie
S2TIB1 0375-T Pub by Global (none) 1995_1 E George Penokie
S2TIB2 0375-T Pub by Global (none) 1995_1 E
SCSI CAM X3.232 0792-M at NCITS for reaf End 1PR 21 May 01 1995_3 12b Bill Dallas
SCSI3 SAM X3.270 0994-M at NCITS for reaf End 1PR 21 May 01 1995_4 18 Charles Monia
SCSI3 SBC NCITS.306 0996-M NCITS.306:1998 5 yr review 2003 1997_6 08c open
SCSI3 GPP TR-16 0991-MT X3/TR-16-1997 5 yr review 2002 1995_2 09 Gary Stephens
SCSI3 SMC NCITS.314 0999-M NCITS.314:1998 5 yr review 2003 1998_1 10a Erich Oetting
SCSI3 MMC X3.304 1048-M X3.304:1997 5 yr review 2002 1997_3 10a Ron Roberts
SCSI3 SPC X3.301 0995-M X3.301:1997 5 yr review 2002 1997_2 11a Ralph Weber
SCSI3 SSC NCITS.335 0997-D NCITS.335:2000 5 yr review 2005 2000_1 22 Dave Peterson
SBP-2 NCITS.325 1155-M NCITS.325:1998 5 yr review 2003 1998_2 04 McLean/Johansson
SCSI-2 X3.131 0375-M X3.131:1994[1999] 5 yr review 2004 10L Larry Lamers
SSA-PH1 X3.293 1145-M at NCITS for reaf End 1PR 21 May 01 1996_4 09c Ham/Scheible
SSA-PH2 NCITS.307 1146-M NCITS.307:1998 5 yr review 2003 1997_2 05b Ham/Scheible
SSA-S2P X3.294 1121-M at NCITS for reaf End 1PR 21 May 01 1996_4 07b John Scheible
SSA-S3P NCITS.309 1051-M NCITS.309:1998 5 yr review 2003 1997_2 05b John Scheible
SSA-TL1 X3.295 0989-M at NCITS for reaf End 1PR 21 May 01 1996_4 10b John Scheible
SSA-TL2 NCITS.308 1147-M NCITS.308:1998 5 yr review 2003 1997_2 05b John Scheible
SMD-E X3.91 0053-M X3.91M:1987 5 yr review 2002 open
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T10 Technical Committee Project Status Summary Abbreviation Key:

X3 = Obsolete name for NCITS comp = completion cur = current
NCITS = National Committee for Information res = resolve/resolving rev = revision

Technology Standards LB = Letter Ballot # = number
OMC = Operational Management Committee pub = published ng = negative
BSR = Board of Standards Review (of ANSI) aprvl = approval prep = preparation
WG4 = Working Group 4 of ISO/IEC JTC 1/SC 25 aprv = approve cmnts = comments
ISO = International Standards Organization dev = development prj = project
MgtRev= OMC management review SD3 = Project Proposal fwd = forward
1PR = 1st Public Review (4 mo.) T10 = T10 Technical Committee doc = document
2PR = 2nd Public Review (2 mo.) .1 = T10.1 Task Group TG = Task Group
TBD = To Be Determined CD = Committee Draft (ISO) rec = recommend

DIS = Draft International Stnd reaf = reaffirm
NP = New Project w/dw = withdraw
IS = International Standard rvis = revise
A/I = ANSI/ISO/IEC (joint standard)


