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---------- ------ ------- ------------------ ------------ --------- -------- ---- ----- ---- ----------------
                          PROJECT PROPOSALS
STS               xxxx-D  At X3              X3 Aprvl     Feb 97
.
                          DEVELOPMENT
Boot TR           1154-DT T10 rec withdrawl  X3 w/dr      Feb 97    SY-96-03 01      __ 01   ???/ Lamers
CAM-3             0990-D  in development     to X3        Nov 96 ?  SY-96-02 01      53 01   Bill Dallas
EPI               1143-DT in development     To X3        May 97    SY-97-01 08         08   Bill Ham
FCP-2             1144-D  in development     To X3        Nov 97                             Bob Snively
HAP               1224-DT in development     To X3        May 98    SY-97-01 03         03   Doug Hagerman
MMC-2             1228-D  in development     To X3        Mar 98                             Ron Roberts
SAM-2             1157-D  in development     To X3        Nov 97    SY-96-01 01         01   Charles Monia
SBP-2             1155-D  in development     To X3        Nov 97    SY-97-01 01g        01g  Peter Johansson
SCC-2             1225-D  in development     To X3        Nov 97                             George Penokie
SCSI3 SMC         0999-D  in development     to X3        Sep 97    SY-96-04 06      67 06   Erich Oetting
SCSI3 SSC         0997-D  in development     to X3        Jul 97    SY-96-05 08         08   Ted Lappin
SPC-2             1236-D  in development     to X3        Jul 98
SPI-2      X3.302 1142-D  in development     To X3        Jul 97    SY-96-05 11         11   Ham/ Lamers
.
                          T10 APPROVAL
SSA-PH2           1146-D  At X3T10 LB to 1PR Close LB     21 Jan 97 SY-96A06 04         04   Ham/ Scheible
SSA-S3P           1051-D  At X3T10 LB to 1PR Close LB     21 Jan 97 SY-96A06 04         04   Monia/ Scheible
SSA-TL2           1147-D  At X3T10 LB to 1PR Close LB     21 Jan 97 SY-96A06 04         04   John Scheible
.
                          X3 APPROVAL
SCSI3 MMC         1048-D  At X3              Close 1PR    18 Feb 97 SY-96-06 09         09   Ron Roberts
SCSI3 SBC         0996-D  To X3 for 1PR      Start 1PR    Apr 97    SY-97-01 08         08   Gene Milligan
SCSI3 SIP  X3.292 0856-D  At X3 LB           Close LB     27 Jan 97 SY-96-04 10      58 10   George Penokie
SCSI3 SPC  X3.301 0995-D  At 2PR             Close 2PR    4 Mar 97  SY-96-06 11         11   Ralph Weber
SES               1212-D  To X3 for 1PR      Start 1PR    Mar 97    SY-97-01 08a        08a  Bob Snively
SPI Amnd          0855-M  To X3 for 1PR      Start 1PR    Mar 97    SY-97-01 03         03   Johansson/
                                                                                             Lamers
.
                          PUBLICATION
SCSI3 GPP  TR-16  0991-DT ANSI Registered    Publish      Mar 96    SY-95-02 09     171 09   Gary Stephens
SCSI3 SBP  X3.268 0992-D  At BSR             BSR aprovl   Feb 97    SY-96-05 22a        22a  Ron Roberts
SCSI3 SCC  X3.276 1047-D  BSR aprvl          Publish      Feb 97    SY-95-04 06b    146 06c  George Penokie
SSA-PH1    X3.293 1145-D  To BSR             BSR aprvl    Dec 96    SY-96A04 09c     87 09c  Ham/ Scheible
SSA-S2P    X3.294 1121-D  To BSR             BSR aprvl    Dec 96    SY-96A04 07b     52 07b  Monia/ Scheible
SSA-TL1    X3.295 0989-D  To BSR             BSR aprvl    Dec 96    SY-96A04 10b    99_ 10b  John Scheible
.
                          PUBLISHED          5yr rev due:
ESDI       X3.170 0587-RF X3.170-1990[1994]/ 1999                                       03a  Dal Allan
                          X3.170a-1991[1994]
Fast-20    X3.277 1071-D  X3.277-1996        2001                   SY-95-02 06      20 06   Lohmeyer/ Lamers
Flex Rev.  X3.80  0052-M  A/I                1999                                            x
                          9315:1989[1994]
S2TIB1            0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    George Penokie
S2TIB2            0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    Ted Lappin
SCSI CAM   X3.232 0792-D  X3.232-1996        2001                   SY-95-03 12b    117 12b  Bill Dallas
SCSI-2     X3.131 0375-M  X3.131-1994        1999                                       10L  Larry Lamers
SCSI3 FCP  X3.269 0993-D  X3.269-1996        2001                   SY-95-04 12      74 12   Bob Snively
SCSI3 SAM  X3.270 0994-D  X3.270-1996        2001                   SY-95-04 18      73 18   Charles Monia
SCSI3 SPI  X3.253 0855-D  X3.253-1995        2000                   SY-95-02 15a     90 15a  Larry Lamers
SMD-E      X3.91  0053-M  PR on              close PR     24 Dec 96                          Gene Milligan
                          reaffirmation
TAPE SCTD  X3.146 0378-M  X3.146-1986[R1992] 1997                                            x
.



X3T10 Project Status Summary Abbreviation Key:
 X3    = Accredited Standards Committee X3       comp  = completion                    cur   = current
 OMC   = Operational Management Committee        res   = resolve/resolving             rev   = revision
 BSR   = Board of Standards Review (of ANSI)     LB    = Letter Ballot                 #     = number
 WG4   = Working Group 4 of ISO/IEC JTC 1/SC 25  pub   = published                     ng    = negative
 ISO   = International Standards Organization    aprvl = approval                      prep  = preparation
 MgtRev= OMC management review                   aprv  = approve
 1PR   = 1st Public Review (4 mo.)               dev   = development                   cmnts = comments
 2PR   = 2nd Public Review (2 mo.)               SD3   = Project Proposal              prj   = project
 TBD   = To Be Determined                        T10   = Technical Committee X3T10     fwd   = forward
                                                 .1    = Task Group X3T10.1            doc   = document
                                                 CD    = Committee Draft (ISO)         TG    = Task Group
                                                 DIS   = Draft International Stnd      rec   = recommend
                                                 NP    = New Project                   reaf  = reaffirm
                                                 IS    = International Standard        w/dw  = withdraw
                                                 A/I   = ANSI/ISO/IEC (joint standard) rvis  = revise


