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              BSR      Proj                        Current     Target   Dist. in Mail Mail  Curr
Proj Name    Number   Number    Current Status      Action      Date    Mailing  Rev. Pages Rev.    PL/Editor
---------- ---------- ------- ------------------ ------------ --------- -------- ---- ----- ---- ---------------
                              PROJECT PROPOSALS
.
                              DEVELOPMENT
CAM-3                 0990-D  in development     to NCITS     Jan 98                        01   Bill Dallas
EPI                   1143-DT in development     To NCITS     May 98    SY-97-03 09         09   Bill Ham
FCP-2                 1144-D  in development     To NCITS     May 98                             Bob Snively
HAP                   1224-DT in development     To NCITS     May 98    SY-97-02 04         04   Doug Hagerman
MMC-2                 1228-D  in development     To NCITS     Mar 98    SY-97-02 AA         AA   Ron Roberts
SAM-2                 1157-D  in development     To NCITS     Nov 97    SY-97-03 03         03   Charles Monia
SBP-2                 1155-D  in development     To NCITS     Nov 97                        02c  McLean/
                                                                                                 Johansson
SCSI3 SMC             0999-D  in development     To NCITS     Sep 97    SY-97-04 08         08   Erich Oetting
SPC-2                 1236-D  in development     To NCITS     Jul 98                             Ralph Weber
SPI-2      X3.302     1142-D  in development     To NCITS     May 98    SY-97-04 13         13   Ham/ Penokie
SSS                   1246-D  in development     to NCITS     Jul 99                             Keith Parker
STS                   1240-D  in development     To NCITS     Nov 97    SY-97-02 01         01   Peter Johansson
.
                              T10 APPROVAL
SCC-2                 1225-D  At T10 LB          Close LB     3 Sep 97  SY-97-04 3          3    George Penokie
SCSI3 SSC             0997-D  T10 LB to 1PR      Res LB Cmnts Sep 97    SY-97-04 10         10   Gary Stephens
.
                              NCITS APPROVAL
SCSI3 MMC  X3.304     1048-D  At NCITS 2PR       End 2PR      22 Jul 97 SY-97-03 10a        10a  Ron Roberts
SCSI3 SBC  NCITS.306  0996-D  To NCITS for LB    Start LB     Aug 97    SY-97-04 08b        08b  Gene Milligan
SES        NCITS.305  1212-D  Adding pre-edits   To NCITS     Sep 97    SY-97-01 08a        08a  Bob Snively
SPI Amnd   X3.253/AM1 0855-A1 Adding pre-edits   To NCITS     Sep 97    SY-97-01 03         03   Johansson/
                                                                                                 Lamers
SSA-PH2    NCITS.307  1146-D  To NCITS Mgt       End NCITS LB Aug 97    SY-97A02 05b        05b  Ham/ Scheible
                              review
SSA-S3P    NCITS.309  1051-D  To NCITS Mgt       End NCITS LB Aug 97    SY-97A02 05b        05b  Monia/ Scheible
                              review
SSA-TL2    NCITS.308  1147-D  To NCITS Mgt       End NCITS LB Aug 97    SY-97A02 05b        05b  John Scheible
                              review
.
                              PUBLICATION
SCSI3 GPP  TR-16      0991-DT ANSI Registered    Publish      Mar 96    SY-95-02 09     171 09   Gary Stephens
SCSI3 SBP  X3.268     0992-D  NCITS LB to w/draw End NCTIS LB Aug 97    SY-96-05 22a        22a  Ron Roberts
SCSI3 SPC  X3.301     0995-D  BSR aprovd 7/3/97  Publish      Sep 97    SY-97-02 11a        11a  Ralph Weber
.
                              PUBLISHED
ESDI       X3.170     0587-RF X3.170:1990[1994]/ 5 yr review  1999                          03a  Dal Allan
                              X3.170a-1991[1994]
Fast-20    X3.277     1071-M  X3.277:1996        5 yr review  2001      SY-95-02 06      20 06   Lohmeyer/
Lamers
Flex Rev.  X3.80      0052-M  A/I                5 yr review  1999                               x
                              9315:1989[1994]
S2TIB1                0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    George Penokie
S2TIB2                0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    Ted Lappin
SCSI CAM   X3.232     0792-M  X3.232:1996        5 yr review  2001      SY-95-03 12b    117 12b  Bill Dallas
SCSI-2     X3.131     0375-M  X3.131:1994        5 yr review  1999                          10L  Larry Lamers
SCSI3 FCP  X3.269     0993-M  X3.269:1996        5 yr review  2001      SY-95-04 12      74 12   Bob Snively
SCSI3 SAM  X3.270     0994-M  X3.270:1996        5 yr review  2001      SY-95-04 18      73 18   Charles Monia
SCSI3 SCC  X3.276     1047-D  X3.276:1997        5 yr review  2002      SY-95-04 06b    146 06c  George Penokie
SCSI3 SIP  X3.292     0856-D  X3.292:1997        5 yr review  2002      SY-96-04 10      58 10   George Penokie
SCSI3 SPI  X3.253     0855-M  X3.253:1995        5 yr review  2000      SY-95-02 15a     90 15a  Larry Lamers
SMD-E      X3.91      0053-M  X3.91M:1987        5 yr review  2002                               Gene Milligan
                              (R1997)
SSA-PH1    X3.293     1145-M  X3.293:1996        5 yr review  2001      SY-96A04 09c     87 09c  Ham/ Scheible
SSA-S2P    X3.294     1121-M  X3.294:1996        5 yr review  2001      SY-96A04 07b     52 07b  Monia/ Scheible
SSA-TL1    X3.295     0989-M  X3.295:1996        5 yr review  2001      SY-96A04 10b     99 10b  John Scheible
TAPE SCTD  X3.146     0378-M  X3.146:1986[R1992] 1PR to w/drw 29 Apr 97                          x
.



T10 Project Status Summary Abbreviation Key:

 X3    = Obsolete name for NCITS                 comp  = completion                    cur   = current
 NCITS = National Committee for Information      res   = resolve/resolving             rev   = revision
         Technology Standards                    LB    = Letter Ballot                 #     = number
 OMC   = Operational Management Committee        pub   = published                     ng    = negative
 BSR   = Board of Standards Review (of ANSI)     aprvl = approval                      prep  = preparation
 WG4   = Working Group 4 of ISO/IEC JTC 1/SC 25  aprv  = approve                       cmnts = comments
 ISO   = International Standards Organization    dev   = development                   prj   = project
 MgtRev= OMC management review                   SD3   = Project Proposal              fwd   = forward
 1PR   = 1st Public Review (4 mo.)               T10   = T10 Technical Committee       doc   = document
 2PR   = 2nd Public Review (2 mo.)               .1    = T10.1 Task Group              TG    = Task Group
 TBD   = To Be Determined                        CD    = Committee Draft (ISO)         rec   = recommend
                                                 DIS   = Draft International Stnd      reaf  = reaffirm
                                                 NP    = New Project                   w/dw  = withdraw
                                                 IS    = International Standard        rvis  = revise
                                                 A/I   = ANSI/ISO/IEC (joint standard)


