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              BSR      Proj                          Next      Target   Dist. in
Proj Name    Number   Number        Status          Action      Date    Mailing  Rev. PL/Editor
---------- ---------- ------- ------------------ ------------ --------- -------- ---- ----------------
                      P R O J E C T   P R O P O S A L S
RBC                   1240-D  NCITS LB redef     Close LB     3 Apr 97  1998_1   02   Mike Bryan
                              proj

                      D E V E L O P M E N T
CAM-3                 0990-D  in development     to NCITS     May 98    1997_4   02   Bill Dallas
MMC-2                 1228-D  in development     To NCITS     Mar 98    1998_1   05   Ron Roberts
SAM-2                 1157-D  in development     To NCITS     Nov 97    1998_1   04   Ralph Weber
SEP                   1303-DT in development     To NCITS     May 99             05b  Ralph Weber
EPI                   1143-DT in development     To NCITS     May 98    1998_1   13   Bill Ham
FCP-2                 1144-D  in development     To NCITS     May 98             __   Bob Snively
HAP                   1224-DT in development     To NCITS     Nov 98    1997_5   05   Doug Hagerman
SPI-3                 1302-D  in development     To NCITS     May 99             05b  George Penokie
SPC-2                 1236-D  in development     To NCITS     Jul 98    1998_1   02a  Ralph Weber
SSS                   1246-D  in development     to NCITS     Jul 99             __   Keith Parker
STS                   1240-D  redef proj as RBC  STS -> SBP-2           1997_2   01   Peter Johansson

                      T 1 0   A P P R O V A L
SBP-2                 1155-D  Res T10 LB cmnts   To NCITS 1PR Mar 98    1998_1   03d  McLean/Johansson

                      N C I T S   A P P R O V A L
SCC-2      NCITS.318  1225-D  Passed 1PR         To NCITS LB  Mar 98    1997_5   04   George Penokie
SES        NCITS.305  1212-D  To NCITS LB        Close LB     3 Apr 98  1998_1   08b  Bob Snively
SPI-2      X3.302     1142-D  Res'd T10 LB cmnts To NCITS 1PR Apr 98    1998_1   20a  Ham/Penokie
SCSI3 SMC  NCITS.314  0999-D  To NCITS LB        Close LB     22 Apr 98 1998_1   10a  Erich Oetting
SPI Amnd   X3.253/AM1 0855-A1 To NCITS LB        Close LB     3 Apr 98  1998_1   03a  Johansson/Lamers
SCSI3 SSC             0997-D  Res'd T10 LB cmnts To NCITS 1PR Nov 97    1997_6   11   Gary Stephens

                      P U B L I C A T I O N
SCSI3 SBC  NCITS.306  0996-D  BSR aprvd 7Jan98   Publish      Apr 98    1997_6   08c  Gene Milligan
SCSI3 MMC  X3.304     1048-D  BSR aprvd 1Dec97   Publish      Apr 98    1997_3   10a  Ron Roberts
SSA-PH2    NCITS.307  1146-D  BSR aprvd 2Dec97   Publish      Apr 98    1997_2   05b  Ham/Scheible
SSA-S3P    NCITS.309  1051-D  BSR aprvd 1Dec97   Publish      Apr 98    1997_2   05b  John Scheible
SSA-TL2    NCITS.308  1147-D  BSR aprvd 12Dec97  Publish      Apr 98    1997_2   05b  John Scheible

                      P U B L I S H E D
ESDI       X3.170     0587-RF X3.170:1990[1994]/ 5 yr review  1999               03A  Dal Allan
                               X3.
                              170a:1991[1994]
SCSI3 FCP  X3.269     0993-M  X3.269:1996        5 yr review  2001      1995_4   12   Bob Snively
Flex Rev.  X3.80      0052-M  A/I                5 yr review  1999               05b  (none)
                              9315:1989[1994]
S2TIB1                0375-T  Pub by Global      (none)                 1995_1   E    George Penokie
S2TIB2                0375-T  Pub by Global      (none)                 1995_1   E
SCSI CAM   X3.232     0792-M  X3.232:1996        5 yr review  2001      1995_3   12b  Bill Dallas
SCSI3 SAM  X3.270     0994-M  X3.270:1996        5 yr review  2001      1995_4   18   Charles Monia
SCSI3 SCC  X3.276     1047-D  X3.276:1997        5 yr review  2002      1996_5   06c  George Penokie
Fast-20    X3.277     1071-M  X3.277:1996        5 yr review  2001      1995_2   06   Lohmeyer/Lamers
SCSI3 GPP  TR-16      0991-DT X3/TR-16-1997      5 yr review  2002      1995_2   09   Gary Stephens
SCSI3 SIP  X3.292     0856-D  X3.292:1997        5 yr review  2002      1996_4   10   George Penokie
SCSI3 SPI  X3.253     0855-M  X3.253:1995        5 yr review  2000      1995_2   15a  Larry Lamers
SCSI3 SPC  X3.301     0995-D  X3.301:1997        5 yr review  2002      1997_2   11a  Ralph Weber
SCSI-2     X3.131     0375-M  X3.131:1994        5 yr review  1999               10L  Larry Lamers
SSA-PH1    X3.293     1145-M  X3.293:1996        5 yr review  2001      1996_4   09c  Ham/Scheible
SSA-S2P    X3.294     1121-M  X3.294:1996        5 yr review  2001      1996_4   07b  John Scheible
SSA-TL1    X3.295     0989-M  X3.295:1996        5 yr review  2001      1996_4   10b  John Scheible
SMD-E      X3.91      0053-M  X3.91M:1987        5 yr review  2002               05b  Gene Milligan
                              [R1997]



T10 Technical Committee Project Status Summary Abbreviation Key:

 X3    = Obsolete name for NCITS                 comp  = completion                    cur   = current
 NCITS = National Committee for Information      res   = resolve/resolving             rev   = revision
         Technology Standards                    LB    = Letter Ballot                 #     = number
 OMC   = Operational Management Committee        pub   = published                     ng    = negative
 BSR   = Board of Standards Review (of ANSI)     aprvl = approval                      prep  = preparation
 WG4   = Working Group 4 of ISO/IEC JTC 1/SC 25  aprv  = approve                       cmnts = comments
 ISO   = International Standards Organization    dev   = development                   prj   = project
 MgtRev= OMC management review                   SD3   = Project Proposal              fwd   = forward
 1PR   = 1st Public Review (4 mo.)               T10   = T10 Technical Committee       doc   = document
 2PR   = 2nd Public Review (2 mo.)               .1    = T10.1 Task Group              TG    = Task Group
 TBD   = To Be Determined                        CD    = Committee Draft (ISO)         rec   = recommend
                                                 DIS   = Draft International Stnd      reaf  = reaffirm
                                                 NP    = New Project                   w/dw  = withdraw
                                                 IS    = International Standard        rvis  = revise
                                                 A/I   = ANSI/ISO/IEC (joint standard)


