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PROJECT PROPOSALS

STS xxxx-D At X3 X3 Aprvl Feb 97

DEVELOPMENT
Boot TR 1154-DT T10 rec withdrawl X3 w/dr Feb 97 SY-96-03 01 01 ???/ Lamers
CAM-3 0990-D in development to X3 Nov 96 ? SY-96-02 01 53 01 Bill Dallas
EPI 1143-DT in development To X3 May 97 SY-97-01 08 08 Bill Ham
FCP-2 1144-D in development To X3 Nov 97 Bob Snively
HAP 1224-DT in development To X3 May 98 SY-97-01 03 03 Doug Hagerman
MMC-2 1228-D in development To X3 Mar 98 Ron Roberts
SAM-2 1157-D in development To X3 Nov 97 SY-96-01 01 01 Charles Monia
SBP-2 1155-D in development To X3 Nov 97 SY-97-01 0Olg 0lg Peter Johansson
SCC-2 1225-D in development To X3 Nov 97 George Penokie
SCSI3 SMC 0999-D in development to X3 Sep 97 SY-96-04 06 67 06 Erich Oetting
SCSI3 SSsC 0997-D in development to X3 Jul 97 SY-96-05 08 08 Ted Lappin
SPC-2 1236-D in development to X3 Jul 98
SPI1-2 X3.302 1142-D in development To X3 Jul 97 SY-96-05 11 11 Ham/ Lamers

T10 APPROVAL
SSA-PH2 1146-D At X3T10 LB to 1PR Close LB 21 Jan 97 SY-96A06 04 04 Ham/ Scheible
SSA-S3P 1051-D At X3T10 LB to 1PR Close LB 21 Jan 97 SY-96A06 04 04  Monia/ Scheible
SSA-TL2 1147-D At X3T10 LB to 1PR Close LB 21 Jan 97 SY-96A06 04 04  John Scheible

X3 APPROVAL

SCS13 MMC 1048-D At X3 Close 1PR 18 Feb 97 SY-96-06 09 09 Ron Roberts
SCS13 SBC 0996-D To X3 for 1PR Start 1PR Apr 97 SY-97-01 08 08 Gene Milligan
SCS13 SIP X3.292 0856-D At X3 LB Close LB 27 Jan 97 SY-96-04 10 58 10 George Penokie
SCS13 SPC X3.301 0995-D At 2PR Close 2PR 4 Mar 97 SY-96-06 11 11  Ralph Weber
SES 1212-D To X3 for 1PR Start 1PR Mar 97 SY-97-01 08a 08a Bob Snively
SP1 Amnd 0855-M To X3 for 1PR Start 1PR Mar 97 SY-97-01 03 03 Johansson/
Lamers
PUBLICATION
SCS13 GPP TR-16 0991-DT ANSI Registered Publish Mar 96 SY-95-02 09 171 09 Gary Stephens
SCS13 SBP X3.268 0992-D At BSR BSR aprovl Feb 97 SY-96-05 22a 22a Ron Roberts
SCS13 SCC X3.276 1047-D BSR aprvl Publish Feb 97 SY-95-04 06b 146 06c George Penokie
SSA-PH1 X3.293 1145-D To BSR BSR aprvl Dec 96 SY-96A04 09c 87 09c Ham/ Scheible
SSA-S2P X3.294 1121-D To BSR BSR aprvl Dec 96 SY-96A04 07b 52 07b Monia/ Scheible
SSA-TL1 X3.295 0989-D To BSR BSR aprvl Dec 96 SY-96A04 10b 99 10b John Scheible
PUBLISHED 5yr rev due:
ESDI X3.170 0587-RF X3.170-1990[1994]/ 1999 03a Dal Allan
X3.170a-1991[1994]
Fast-20 X3.277 1071-D X3.277-1996 2001 SY-95-02 06 20 06 Lohmeyer/ Lamers
Flex Rev. X3.80 0052-M A/I1 1999 X
9315:1989[1994]
S2TIB1 0375-T Pub by Global (none) SY-95-01 E 14 E George Penokie
S2TIB2 0375-T Pub by Global (none) SY-95-01 E 14 E Ted Lappin
SCS1 CAM  X3.232 0792-D X3.232-1996 2001 SY-95-03 12b 117 12b Bill Dallas
SCS1-2 X3.131 0375-M X3.131-1994 1999 10L Larry Lamers
SCS13 FCP X3.269 0993-D X3.269-1996 2001 SY-95-04 12 74 12 Bob Snively
SCS13 SAM  X3.270 0994-D X3.270-1996 2001 SY-95-04 18 73 18 Charles Monia
SCS13 SP1 X3.253 0855-D X3.253-1995 2000 SY-95-02 15a 90 15a Larry Lamers
SMD-E X3.91 0053-M PR on close PR 24 Dec 96 Gene Milligan

reaffirmation
TAPE SCTD X3.146 0378-M X3.146-1986[R1992] 1997 X
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