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              BSR      Proj                        Current     Target   Dist. in Mail Mail  Curr
Proj Name    Number   Number    Current Status      Action      Date    Mailing  Rev. Pages Rev.    PL/Editor
---------- ---------- ------- ------------------ ------------ --------- -------- ---- ----- ---- ---------------
-
                              PROJECT PROPOSALS
SSS                   SSSX-D  To NCITS           NCITS Aprvl  Jun 97                             Keith Parker
.
                              DEVELOPMENT
CAM-3                 0990-D  in development     to NCITS     Jan 98    SY-97-03 02         02   Bill Dallas
EPI                   1143-DT in development     To NCITS     May 98    SY-97-03 09         09   Bill Ham
FCP-2                 1144-D  in development     To NCITS     May 98                             Bob Snively
HAP                   1224-DT in development     To NCITS     May 98    SY-97-02 04         04   Doug Hagerman
MMC-2                 1228-D  in development     To NCITS     Mar 98    SY-97-02 AA         AA   Ron Roberts
SAM-2                 1157-D  in development     To NCITS     Nov 97    SY-97-03 03         03   Charles Monia
SBP-2                 1155-D  in development     To NCITS     Nov 97    SY-97-03 02d        02d  McLean/
                                                                                                 Johansson
SCC-2                 1225-D  in development     To NCITS     Nov 97    SY-97-03 1          1    George Penokie
SCSI3 SMC             0999-D  in development     To NCITS     Sep 97    SY-97-02 07         08   Erich Oetting
SPC-2                 1236-D  in development     To NCITS     Jul 98                             Ralph Weber
SPI-2      X3.302     1142-D  in development     To NCITS     May 98    SY-96-05 11         11   Ham/ Lamers
STS                   1240-D  in development     To NCITS     Nov 97    SY-97-02 01         01   Peter Johansson
.
                              T10 APPROVAL
SCSI3 SSC             0997-D  T10 LB to 1PR      Res LB Cmnts Jul 97    SY-97-01 09         09   Ted Lappin
.
                              NCITS APPROVAL
SCSI3 MMC  X3.304     1048-D  At NCITS 2PR       End 2PR      22 Jul 97 SY-97-03 10a        10a  Ron Roberts
SCSI3 SBC  X3.306     0996-D  At NCITS 1PR       Close 1PR    27 May 97 SY-97-03 08         08   Gene Milligan
SCSI3 SPC  X3.301     0995-D  At NCITS           End NCITS LB 19 May 97 SY-97-02 11a        11a  Ralph Weber
SES        NCITS.305  1212-D  At NCITS Mgt       End NCITS LB Jul 97    SY-97-01 08a        08a  Bob Snively
                              Review
SPI Amnd   X3.253/AM1 0855-M  At NCITS Mgt       End NCITS LB Jul 97    SY-97-01 03         03   Johansson/
                              Review                                                             Lamers
SSA-PH2    X3.307     1146-D  At NCITS 1PR       End 1PR      24 Jun 97 SY-97A02 05b        05b  Ham/ Scheible
SSA-S3P    X3.309     1051-D  At NCITS 1PR       End 1PR      24 Jun 97 SY-97A02 05b        05b  Monia/ Scheible
SSA-TL2    X3.308     1147-D  At NCITS 1PR       End 1PR      24 Jun 97 SY-97A02 05b        05b  John Scheible
.
                              PUBLICATION
SCSI3 GPP  TR-16      0991-DT ANSI Registered    Publish      Mar 96    SY-95-02 09     171 09   Gary Stephens
SCSI3 SBP  X3.268     0992-D  T10 rec withdrawl  End 1PR      24 Jun 97 SY-96-05 22a        22a  Ron Roberts
SCSI3 SIP  X3.292     0856-D  BSR aprovd 3/12/97 Publish      May 97    SY-96-04 10      58 10   George Penokie
.
                              PUBLISHED          5yr rev due:
ESDI       X3.170     0587-RF X3.170-1990[1994]/ 1999                                       03a  Dal Allan
                              X3.170a-1991[1994]
Fast-20    X3.277     1071-M  X3.277-1996        2001                   SY-95-02 06      20 06   Lohmeyer/
Lamers
Flex Rev.  X3.80      0052-M  A/I                1999                                            x
                              9315:1989[1994]
S2TIB1                0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    George Penokie
S2TIB2                0375-T  Pub by Global      (none)                 SY-95-01 E       14 E    Ted Lappin
SCSI CAM   X3.232     0792-M  X3.232-1996        2001                   SY-95-03 12b    117 12b  Bill Dallas
SCSI-2     X3.131     0375-M  X3.131-1994        1999                                       10L  Larry Lamers
SCSI3 FCP  X3.269     0993-M  X3.269-1996        2001                   SY-95-04 12      74 12   Bob Snively
SCSI3 SAM  X3.270     0994-M  X3.270-1996        2001                   SY-95-04 18      73 18   Charles Monia
SCSI3 SCC  X3.276     1047-D  X3.276-1997        2002                   SY-95-04 06b    146 06c  George Penokie
SCSI3 SPI  X3.253     0855-M  X3.253-1995        2000                   SY-95-02 15a     90 15a  Larry Lamers
SMD-E      X3.91      0053-M  reaffirmed by      to ANSI BSR  Apr 97                             Gene Milligan
                              NCITS
SSA-PH1    X3.293     1145-M  X3.293-1996        2001                   SY-96A04 09c     87 09c  Ham/ Scheible
SSA-S2P    X3.294     1121-M  X3.294-1996        2001                   SY-96A04 07b     52 07b  Monia/ Scheible
SSA-TL1    X3.295     0989-M  X3.295-1996        2001                   SY-96A04 10b     99 10b  John Scheible
-
TAPE SCTD  X3.146     0378-M  X3.146-1986[R1992] 1PR to w/drw 29 Apr 97                          x
.



T10 Project Status Summary Abbreviation Key:
 X3    = National Committee for Information
         Technology Standards (NCITS)            comp  = completion                    cur   = current
 OMC   = Operational Management Committee        res   = resolve/resolving             rev   = revision
 BSR   = Board of Standards Review (of ANSI)     LB    = Letter Ballot                 #     = number
 WG4   = Working Group 4 of ISO/IEC JTC 1/SC 25  pub   = published                     ng    = negative
 ISO   = International Standards Organization    aprvl = approval                      prep  = preparation
 MgtRev= OMC management review                   aprv  = approve
 1PR   = 1st Public Review (4 mo.)               dev   = development                   cmnts = comments
 2PR   = 2nd Public Review (2 mo.)               SD3   = Project Proposal              prj   = project
 TBD   = To Be Determined                        T10   = Technical Committee T10       fwd   = forward
                                                 .1    = Task Group T10.1              doc   = document
                                                 CD    = Committee Draft (ISO)         TG    = Task Group
                                                 DIS   = Draft International Stnd      rec   = recommend
                                                 NP    = New Project                   reaf  = reaffirm
                                                 IS    = International Standard        w/dw  = withdraw
                                                 A/I   = ANSI/ISO/IEC (joint standard) rvis  = revise


