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BSR Proj Current Target Dist. in Mail Mail Curr
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PROJECT PROPOSALS

SSS SSSX-D  To NCITS NCITS Aprvl Jun 97 Keith Parker
DEVELOPMENT

CAM-3 0990-D in development to NCITS Jan 98 SY-97-03 02 02 Bill Dallas

EPI 1143-DT in development To NCITS May 98 SY-97-03 09 09 Bill Ham

FCP-2 1144-D in development To NCITS May 98 Bob Snively

HAP 1224-DT in development To NCITS May 98 SY-97-02 04 04 Doug Hagerman

MMC-2 1228-D in development To NCITS Mar 98 SY-97-02 AA AA  Ron Roberts

SAM-2 1157-D in development To NCITS Nov 97 SY-97-03 03 03 Charles Monia

SBP-2 1155-D in development To NCITS Nov 97 SY-97-03 02d 02d McLean/

Johansson

SCC-2 1225-D in development To NCITS Nov 97 SY-97-03 1 1 George Penokie

SCSI3 SMC 0999-D in development To NCITS Sep 97 SY-97-02 07 08 Erich Oetting

SPC-2 1236-D in development To NCITS Jul 98 Ralph Weber

SPI1-2 X3.302 1142-D in development To NCITS May 98 SY-96-05 11 11 Ham/ Lamers

STS 1240-D in development To NCITS Nov 97 SY-97-02 01 01 Peter Johansson
T10 APPROVAL

SCS13 SSC 0997-D T10 LB to 1PR Res LB Cmnts Jul 97 SY-97-01 09 09 Ted Lappin
NCITS APPROVAL

SCS13 MMC X3.304 1048-D At NCITS 2PR End 2PR 22 Jul 97 SY-97-03 10a 10a Ron Roberts

SCS13 SBC X3.306 0996-D At NCITS 1PR Close 1PR 27 May 97 SY-97-03 08 08 Gene Milligan

SCS13 SPC X3.301 0995-D At NCITS End NCITS LB 19 May 97 SY-97-02 1la 1la Ralph Weber

SES NCITS.305 1212-D At NCITS Mgt End NCITS LB Jul 97 SY-97-01 08a 08a Bob Snively
Review

SP1 Amnd  X3.253/AM1 0855-M At NCITS Mgt End NCITS LB Jul 97 SY-97-01 03 03  Johansson/
Review Lamers

SSA-PH2 X3.307 1146-D At NCITS 1PR End 1PR 24 Jun 97 SY-97A02 05b 05b Ham/ Scheible

SSA-S3P X3.309 1051-D At NCITS 1PR End 1PR 24 Jun 97 SY-97A02 05b 05b Monia/ Scheible

SSA-TL2 X3.308 1147-D At NCITS 1PR End 1PR 24 Jun 97 SY-97A02 05b 05b John Scheible
PUBLICATION

SCS13 GPP TR-16 0991-DT ANSI Registered Publish Mar 96 SY-95-02 09 171 09 Gary Stephens

SCS13 SBP X3.268 0992-D T10 rec withdrawl End 1PR 24 Jun 97 SY-96-05 22a 22a Ron Roberts

SCS13 SIP X3.292 0856-D BSR aprovd 3/12/97 Publish May 97 SY-96-04 10 58 10 George Penokie
PUBLISHED 5yr rev due:

ESDI X3.170 0587-RF X3.170-1990[1994]/ 1999 03a Dal Allan
X3.170a-1991[1994]

Fast-20 X3.277 1071-M X3.277-1996 2001 SY-95-02 06 20 06 Lohmeyer/

Lamers

Flex Rev. X3.80 0052-M  A/1 1999 X
9315:1989[1994]

S2TIB1 0375-T Pub by Global (none) SY-95-01 E 14 E George Penokie

S2TIB2 0375-T Pub by Global (none) SY-95-01 E 14 E Ted Lappin

SCS1 CAM  X3.232 0792-M X3.232-1996 2001 SY-95-03 12b 117 12b Bill Dallas

SCS1-2 X3.131 0375-M X3.131-1994 1999 10L Larry Lamers

SCS13 FCP X3.269 0993-M X3.269-1996 2001 SY-95-04 12 74 12 Bob Snively

SCS13 SAM  X3.270 0994-M X3.270-1996 2001 SY-95-04 18 73 18 Charles Monia

SCS13 SCC X3.276 1047-D X3.276-1997 2002 SY-95-04 06b 146 06c George Penokie

SCS13 SP1  X3.253 0855-M X3.253-1995 2000 SY-95-02 15a 90 15a Larry Lamers

SMD-E X3.91 0053-M reaffirmed by to ANSI BSR Apr 97 Gene Milligan
NCITS

SSA-PH1 X3.293 1145-M X3.293-1996 2001 SY-96A04 09c 87 09c Ham/ Scheible

SSA-S2P X3.294 1121-M X3.294-1996 2001 SY-96A04 07b 52 07b Monia/ Scheible

SSA-TL1 X3.295 0989-M X3.295-1996 2001 SY-96A04 10b 99 10b John Scheible

TAPE SCTD X3.146 0378-M X3.146-1986[R1992] 1PR to w/drw 29 Apr 97 X
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National Committee for Information
Technology Standards (NCITS)
Operational Management Committee

Board of Standards Review (of ANSI)
Working Group 4 of ISO/IEC JTC 1/SC 25
International Standards Organization
OMC management review

1st Public Review (4 mo.)

2nd Public Review (2 mo.)
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