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PRQJIECT PROPCSALS

DEVEL OPMVENT
CAM 3 0990-D in devel opnent to NCI TS Jan 98 01 Bill Dallas
EPI 1143-DT i n devel opnent To NCI TS May 98 SY-97-03 09 09 Bi Il Ham
FCP- 2 1144-D in devel opnent To NCITS May 98 Bob Snively
HAP 1224-DT in devel opnent To NCITS May 98 SY-97-02 04 04 Doug Hager man
MVC- 2 1228-D in devel opnent To NCITS Mar 98 SY-97-02 AA AA  Ron Roberts
SAM 2 1157-D in devel opnent To NCITS Nov 97 SY-97-03 03 03 Charl es Moni a
SBP- 2 1155-D in devel opnent To NCITS Nov 97 02c McLean/
Johansson
SCSI 3 SMC 0999-D in devel opnent To NCITS Sep 97 SY-97-04 08 08 Erich Cetting
SPC- 2 1236-D in devel opnent To NCITS Jul 98 Ral ph Weber
SPI -2 X3. 302 1142-D in devel opnment To NCI TS May 98 SY-97-04 13 13 Ham Penoki e
SSS 1246-D in devel opnent to NCITS Jul 99 Kei th Parker
STS 1240-D in devel opnent To NCITS Nov 97 SY-97-02 01 01 Pet er Johansson
T10 APPROVAL
SCC- 2 1225-D At T10 LB Close LB 3 Sep 97 SY-97-04 3 3 Geor ge Penoki e
SCSI 3 SSC 0997-D T10 LB to 1PR Res LB Cmts Sep 97 SY-97-04 10 10 Gary Stephens
NCI TS APPROVAL
SCSI3 MWMC  X3. 304 1048-D At NCI TS 2PR End 2PR 22 Jul 97 SY-97-03 10a 10a Ron Roberts
SCSI3 SBC NCITS.306 0996-D To NCITS for LB Start LB Aug 97 SY-97-04 08b 08b Gene MIIligan
SES NCI TS. 305 1212-D Adding pre-edits To NCITS Sep 97 SY-97-01 08a 08a Bob Snively
SPI  Ammd X3. 253/ AML 0855- Al Adding pre-edits To NCITS Sep 97 SY-97-01 03 03 Johansson/
Laners
SSA- PH2 NCI TS. 307 1146-D To NCI TS Myt End NCI TS LB Aug 97 SY-97A02 05b 05b Ham Scheible
revi ew
SSA- S3P NCI TS. 309 1051-D To NCI TS Myt End NCI TS LB Aug 97 SY-97A02 05b 05b Moni a/ Scheible
revi ew
SSA- TL2 NCI TS. 308 1147-D To NCI TS Myt End NCI TS LB Aug 97 SY-97A02 05b 05b John Scheibl e
revi ew
PUBLI CATI ON
SCSI3 GPP  TR-16 0991- DT ANSI Regi stered Publ i sh Mar 96 SY-95-02 09 171 09 Gary Stephens
SCSI 3 SBP X3. 268 0992-D NCITS LB to w draw End NCTIS LB Aug 97 SY-96- 05 22a 22a Ron Roberts
SCSI 3 SPC X3. 301 0995-D BSR aprovd 7/3/97 Publish Sep 97 SY-97-02 1la 1la Ral ph Weber
PUBL| SHED
ESDI X3.170 0587-RF X3.170:1990[1994]/ 5 yr review 1999 03a Dal Allan
X3.170a- 1991[ 1994]
Fast - 20 X3. 277 1071-M X3.277:1996 5 yr review 2001 SY-95-02 06 20 06 Lohneyer/
Lamers
Flex Rev. X3.80 0052-M A/ | 5 yr review 1999 X
9315: 1989[ 1994]
S2TI B1 0375-T Pub by d obal (none) SY-95-01 E 14 E Geor ge Penoki e
S2TI B2 0375-T Pub by d obal (none) SY-95-01 E 14 E Ted Lappin
SCSI CAM  X3. 232 0792-M X3.232: 1996 5 yr review 2001 SY-95-03 12b 117 12b Bill Dallas
SCsI - 2 X3.131 0375-M X3.131:1994 5 yr review 1999 10L Larry Laners
SCSI 3 FCP  X3. 269 0993-M X3.269: 1996 5 yr review 2001 SY-95-04 12 74 12 Bob Snively
SCSI 3 SAM X3. 270 0994-M X3.270: 1996 5 yr review 2001 SY-95-04 18 73 18 Charles Monia
SCSI 3 SCC X3. 276 1047-D X3.276: 1997 5 yr review 2002 SY-95-04 06b 146 06c George Penokie
SCSI3 SIP  X3.292 0856-D X3.292:1997 5 yr review 2002 SY-96-04 10 58 10  George Penokie
SCSI 3 SPI X3. 253 0855-M X3.253:1995 5 yr review 2000 SY-95-02 15a 90 15a Larry Laners
SMD- E X3.91 0053-M X3.91M 1987 5 yr review 2002 Gene M11ligan
(R1997)
SSA- PHL X3.293 1145-M X3.293: 1996 5 yr review 2001 SY- 96A04 09c 87 09c Hanml Scheible
SSA- S2P X3.294 1121-M X3.294: 1996 5 yr review 2001 SY-96A04 07b 52 07b Monial/ Scheible
SSA- TL1 X3. 295 0989-M X3.295: 1996 5 yr review 2001 SY-96A04 10b 99 10b John Scheibl e

TAPE SCTD X3. 146 0378-M X3.146:1986[ R1992] 1PR to w drw 29 Apr 97 X
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